

openQA Project - action #4850

Split reboot.pm

2014-11-24 18:37 - coolo

Status:	Resolved	Start date:	2014-11-24
Priority:	Normal	Due date:	
Assignee:	m1in7442	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint 12		
Difficulty:			
Description			
the desktops can easily split into tests on their own. but we need to make sure to avoid duplication of code, but that shouldn't be too hard			

History

#1 - 2014-11-27 13:23 - coolo

- Assignee set to m1in7442

#2 - 2014-11-27 13:23 - coolo

the irony is that I merged the tests at one point to avoid code duplication :)

#3 - 2014-12-03 09:25 - m1in7442

- Status changed from New to In Progress

- % Done changed from 0 to 100

#4 - 2014-12-03 09:25 - m1in7442

- Status changed from In Progress to Resolved