

## qe-yast - action #49430

coordination # 36712 (New): [saga] Use YaST specific framework for GUI testing

coordination # 43742 (Resolved): [functional][y][epic] Separate YaST UI framework to individual project

### [functional][y] Adjust testframework proposals to the feedback and establish package

2019-03-18 15:56 - riafarov

<b>Status:</b>	Resolved	<b>Start date:</b>	2019-03-18
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	riafarov	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Milestone 24		
<b>Description</b>			
<b>Motivation</b>			
Not to have all the tickets blocked forever, I will resolve them having this one as a last step. What is required, is that changes to native yast packages are approved and merged.			
For testframework, we need to establish CI, so that package is build in YaST:Head			
<b>Acceptance criteria</b>			
1. All changes to the packages are accepted 2. testframework package is build automatically for all architectures and is not available on the medium			

#### History

##### #1 - 2019-03-18 16:05 - riafarov

- Parent task deleted (#36712)

##### #2 - 2019-03-18 16:06 - riafarov

- Target version set to Milestone 25+

- Parent task set to #43742

##### #3 - 2019-04-09 07:24 - riafarov

- Due date set to 2019-04-23

##### #4 - 2019-04-09 14:03 - riafarov

- Status changed from Blocked to Workable

Plan to collaborate with Ladi this week in Prague.

##### #5 - 2019-04-15 07:15 - riafarov

- Due date deleted (2019-04-23)

- Target version changed from Milestone 25+ to Milestone 24

##### #6 - 2019-04-23 08:28 - riafarov

- Status changed from Workable to Resolved

<https://github.com/libyui/libyui-rest-api>

<https://build.opensuse.org/package/show/YaST:Head/libyui-rest-api>

Now we have it in YaST HEAD repo for TW, so can move forward. Thanks a lot to Ladislav and YaST team for the support!