

## openQA improvement - action #514

### implement isosize and overall again

2013-06-06 13:47 - Inussel

<b>Status:</b>	Closed	<b>Start date:</b>	2013-06-10
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-06-11
<b>Assignee:</b>	Inussel	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>	T11. Task for end of iteration		
<b>Description</b>			
the artificial isosize and overall tests are not implemented anymore atm			

#### History

##### #1 - 2013-06-10 16:32 - Inussel

- Assignee set to Inussel
- % Done changed from 0 to 10
- Due date set to 2013-06-11
- Status changed from New to In Progress

##### #2 - 2013-06-10 18:08 - Inussel

- % Done changed from 10 to 40
- Estimated time set to 4.00 h

isosize implemented as separate installation step. I'm not 100% sure it's the best approach but works for now.  
overall still missing, need to think how to do that one.

##### #3 - 2013-06-10 18:10 - Inussel

- Start date changed from 2013-06-06 to 2013-06-10

##### #4 - 2013-06-12 11:59 - Inussel

- Target version changed from T06. Replace the Makefile by a conf. / dispatcher method to T11. Task for end of iteration

##### #5 - 2013-06-13 13:52 - Inussel

- % Done changed from 40 to 100
- Status changed from In Progress to Resolved

done completely now

##### #6 - 2013-06-17 08:43 - aplanas

- Status changed from Resolved to Closed