

openSUSE Leap 15.2 - action #52037

bootstrap

2019-05-27 11:57 - Inussel

Status:	Resolved	Start date:	2019-05-28
Priority:	Normal	Due date:	2019-06-24
Assignee:	m1in7442	% Done:	100%
Category:	Release Engineering	Estimated time:	0.00 hour
Target version:	Alpha		
Description <ul style="list-style-type: none">• build ring0 against ring0 of the previous release• when ring0 is built remove the bootstrap aid• bootstrap ring1• let the whole project build (later)• undo any bootstrap changes, such as brp-extract-translations			
Related issues:			
Copied from openSUSE Leap 15.1 - action #36790: bootstrap		Closed	2018-06-14 2018-06-29

History

#1 - 2019-05-27 11:57 - Inussel

- Copied from action #36790: bootstrap added

#2 - 2019-05-27 12:19 - Inussel

- Description updated

- Start date changed from 2019-06-09 to 2019-05-28

#3 - 2019-07-19 09:58 - m1in7442

- Assignee set to m1in7442

I'll take this one.

#4 - 2019-07-30 11:10 - m1in7442

- Status changed from New to Resolved

- % Done changed from 0 to 100

#5 - 2019-08-22 15:07 - Inussel

- Description updated