

openSUSE 12.3 Release - action #53

RC2 announcement

2013-02-21 17:23 - Inussel

Status:	Closed	Start date:	2013-02-21
Priority:	Normal	Due date:	2013-02-28
Assignee:		% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	12.3 RC 2		
Description			
Subtasks:			
action # 54: compile list of changes RC1->RC2			Closed
action # 55: write RC2 announcement			Closed

History

#1 - 2013-02-21 17:23 - Inussel

- Subject changed from write RC2 announcement to RC2 announcement

#2 - 2013-02-21 17:24 - Inussel

- Due date changed from 2013-02-28 to 2013-02-26

#3 - 2013-02-21 17:24 - Inussel

- Due date changed from 2013-02-26 to 2013-02-28

#4 - 2013-02-21 17:30 - Inussel

- Category changed from Management to Management

- Target version deleted (4)

- translation missing: en.field_project_id: changed from 1 to 3

#5 - 2013-02-22 15:22 - Inussel

- Target version set to 12.3 Gold Master

#6 - 2013-02-22 15:22 - Inussel

- Target version changed from 12.3 Gold Master to 12.3 RC 2

#7 - 2013-02-26 11:30 - Anonymous

- Status changed from New to In Progress

On it.

#8 - 2013-02-26 20:35 - Anonymous

- % Done changed from 0 to 30

#9 - 2013-02-27 16:14 - Inussel

- % Done changed from 30 to 80

#10 - 2013-03-01 09:37 - Anonymous

- % Done changed from 80 to 100

#11 - 2013-03-01 09:37 - Anonymous

- Status changed from In Progress to Resolved

#12 - 2013-03-05 08:37 - Inussel

- Status changed from Resolved to Closed