

openSUSE 13.1 Release - action #576

action # 429 (Closed): Sneek Peaks

action # 575 (Closed): Cloud Sneak Peek

Get draft of Cloud article to oS team marketing

2013-07-01 11:32 - Anonymous

Status:	Closed	Start date:	2013-10-07
Priority:	Normal	Due date:	2013-10-11
Assignee:		% Done:	100%
Category:	Marketing	Estimated time:	0.00 hour
Target version:	13.1 GA		
Description			
The SUSE Cloud team gets a draft of the Cloud Sneak Peek to the oS team.			
Goals:			
<ul style="list-style-type: none">• We promote that SUSE did a release of Cloud 2.0 in September based on openStack Grizzly (April release)• We promote that openSUSE will contain OpenStack Havana October release (for testing/preparation for next Cloud release)• We promote that SUSE will release a new Cloud release with this beginning next year (To be Discussed)			
Note:			
<ul style="list-style-type: none">• openSUSE doesn't contain crowbar or chef, that's integrated in SUSE Clou			
Example article on server tech for 12.3: https://news.opensuse.org/2013/03/08/sneak-preview-ii-opensuse-12-3-for-servers/			

History

#1 - 2013-08-09 12:56 - Inussel

- Target version set to 13.1 RC2

#2 - 2013-09-04 13:12 - Anonymous

- Target version changed from 13.1 RC2 to 13.1 GA

#3 - 2013-10-10 13:45 - Anonymous

- Status changed from New to In Progress

- % Done changed from 0 to 10

I emailed Vincent last monday - he's on holiday. I mailed Milisav Radmanic who pointed me to AJ. They are all in hackweek... bad timing. But AJ is working on a draft none-the-less: <https://news.opensuse.org/?p=17094&preview=true>

#4 - 2013-10-16 13:10 - Anonymous

- Status changed from In Progress to Closed

- % Done changed from 10 to 100

draft received a couple of days ago, working on it.