

## openSUSE 13.1 Release - action #600

### move release notes to www.o.o

2013-08-01 09:07 - Inussel

<b>Status:</b>	Closed	<b>Start date:</b>	2013-09-02
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-10-10
<b>Assignee:</b>		<b>% Done:</b>	20%
<b>Category:</b>	Management	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	13.1 RC1		
<b>Description</b>			
release notes should be hosted on <a href="http://www.opensuse.org">www.opensuse.org</a> instead of suse.com			
<b>Related issues:</b>			
Copied to openSUSE 13.2 Release - action #4022: move release notes to www.o.o		<b>Closed</b>	<b>2013-09-02</b> <b>2014-10-27</b>

### History

#### #1 - 2013-08-01 09:07 - Inussel

- Assignee set to Inussel
- Category set to Management
- Target version set to 13.1 Milestone 4

#### #2 - 2013-08-01 10:14 - Inussel

- Status changed from New to Feedback

sent Rudi a mail

#### #3 - 2013-08-05 14:11 - Inussel

release notes are unpacked in /mounts/dist/release-notes-suse.com/. We could just fetch them from there and check them into git. OTOH I wonder whether we could just generate them locally and don't add the indirection of the package.

#### #4 - 2013-08-05 14:43 - Inussel

YaST actually fetches an rpm from [www.suse.com](http://www.suse.com) and installs that one. The individual files are not actually used. So yast would need to be changed to download individual files instead.

#### #5 - 2013-08-22 06:56 - Inussel

- Target version changed from 13.1 Milestone 4 to 13.1 Beta 1

#### #6 - 2013-08-29 12:41 - Inussel

- Due date changed from 2013-08-31 to 2013-09-12
- Status changed from Feedback to New
- Assignee deleted (Inussel)

What we could maybe do is to only put the HTML files into git and leave the existing mechanism for yast in place until we have a chance to update yast as well.

#### #7 - 2013-08-29 12:45 - Inussel

- Start date changed from 2013-08-01 to 2013-09-02

#### #8 - 2013-09-20 08:07 - Inussel

- Due date changed from 2013-09-12 to 2013-10-02
- Status changed from New to Feedback
- Target version changed from 13.1 Beta 1 to 13.1 RC1
- % Done changed from 0 to 20

pinged Jürgen and Frank to potentially move it to doc.opensuse.org

**#9 - 2013-10-07 07:23 - Inussel**

Docu team didn't even know who maintains doc.opensuse.org. Lars said it's jdsn.

**#10 - 2013-10-07 08:38 - toscalix**

you need to delay the due date

**#11 - 2013-10-07 11:29 - Inussel**

*- Due date changed from 2013-10-02 to 2013-10-10*

Unlikely to make it until RC1 as I'd have to actively push this

**#12 - 2013-10-14 07:29 - Inussel**

*- Status changed from Feedback to Closed*

unsolved. for future

**#13 - 2014-10-13 09:18 - Inussel**

*- Copied to action #4022: move release notes to www.o.o added*