

openQA Project - action #60017

coordination # 15132 (Blocked): [saga][epic] Better structure of test plans in main.pm

coordination # 44360 (Blocked): [epic] Parameterize test suites within job groups

Document process and potential issues with migration to YAML

2019-11-19 10:37 - cdywan

Status:	Resolved	Start date:	2019-11-19
Priority:	Normal	Due date:	
Assignee:	cdywan	% Done:	0%
Category:	Feature requests	Estimated time:	0.00 hour
Target version:	Current Sprint		
Difficulty:			
Description			
We've learnt a lot from migrating existing groups but the docs still don't really take that into account which should be helpful especially for instances not following releases closely.			

History

#1 - 2019-11-19 12:06 - cdywan

- Parent task set to #44360

#2 - 2019-11-20 11:53 - cdywan

- Category set to Feature requests

- Status changed from Workable to In Progress

- Assignee set to cdywan

#3 - 2019-11-20 12:46 - cdywan

<https://github.com/os-autoinst/openQA/pull/2528>

#4 - 2019-11-21 14:13 - cdywan

- Status changed from In Progress to Resolved