

openQA Project - action #61164

Use of uninitialized value / unhandled debug output in os-autoinst t/17-basetest.t

2019-12-19 05:43 - okurz

Status: Resolved	Start date: 2019-12-19
Priority: Low	Due date:
Assignee: okurz	% Done: 0%
Category: Concrete Bugs	Estimated time: 0.00 hour
Target version: Ready	
Difficulty: easy	

Description

Observation

From https://build.opensuse.org/package/live_build_log/devel:openQA/os-autoinst/SLE_12_SP5/x86_64 :

```
[ 184s] Use of uninitialized value in multiplication (*) at /home/abuild/rpmbuild/BUILD/os-autoinst-4.6.1576562911.842eb808/basetest.pm line 219.  
[ 184s] [2019-12-18T21:18:00.715 UTC] [debug] needle 'check-workaround-hash-20190522' is a workaround. The reason is bsc#7654321: this is a test about workaround.  
[ 184s] 17-basetest.t ..... ok
```

Acceptance criteria

- DONE: **AC1:** No perl warning about uninitialized value in os-autoinst t/17-basetest.t → <https://github.com/os-autoinst/os-autoinst/pull/1331>
- **AC2:** No unhandled debug output in os-autoinst t/17-basetest.t

Suggestions

- Execute t/17-basetest.t locally, e.g. prove -l. t/17-basetest.t
- Ensure all output is caught with Test::Output so that there is only the prove summary output

Related issues:

Copied to openQA Project - action #61167: "Possible attempt to separate words...	Resolved	2019-12-19
--	-----------------	-------------------

History

#1 - 2019-12-19 05:44 - okurz

- Difficulty set to easy

#2 - 2019-12-19 05:45 - okurz

- Copied to action #61167: "Possible attempt to separate words with commas" in os-autoinst t/18-qemu.t added

#3 - 2019-12-20 08:34 - Xiaojing_liu

- Assignee set to Xiaojing_liu

- Target version set to Current Sprint

<https://github.com/os-autoinst/os-autoinst/pull/1331>

#4 - 2019-12-20 08:36 - Xiaojing_liu

- Status changed from New to In Progress

#5 - 2019-12-20 10:07 - okurz

merged, great! If you like to give a go at the "unhandled debug output" you can stay on the ticket otherwise I suggest to unassign.

#6 - 2019-12-20 10:21 - Xiaojing_liu

- Assignee deleted (Xiaojing_liu)

#7 - 2019-12-20 10:22 - Xiaojing_liu

okurz wrote:

merged, great! If you like to give a go at the "unhandled debug output" you can stay on the ticket otherwise I suggest to unassign.

I am not sure how to give a go so I set it to unassign.

#8 - 2020-01-15 12:16 - cdywan

- *Status changed from In Progress to Feedback*

Seems like this needs to be discussed a bit more

#9 - 2020-01-23 12:49 - okurz

- *Status changed from Feedback to Workable*

- *Target version deleted (Current Sprint)*

What needs to be done is to cover the calls in the unit test with Test::Output

#10 - 2020-07-28 11:31 - okurz

- *Target version set to Ready*

#11 - 2020-07-30 09:37 - okurz

- *Description updated*

#12 - 2020-11-04 20:26 - okurz

- *Status changed from Workable to Feedback*

- *Assignee set to okurz*

<https://github.com/os-autoinst/os-autoinst/pull/1557>

#13 - 2020-11-05 05:53 - okurz

- *Status changed from Feedback to Resolved*

Merged