

openSUSE 13.1 Release - action #710

software.opensuse.org

2013-08-30 13:11 - Inussel

Status: Closed	Start date: 2013-11-15
Priority: Normal	Due date: 2013-11-19
Assignee: ancorgs	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: 13.1 GA	
Description	
Subtasks:	
action # 711: adjust to 13.1	Closed
action # 712: test the changes	Closed
action # 713: deploy software.opensuse.org	Closed
Related issues:	
Has duplicate openSUSE 13.1 Release - action #934: prepare software.opensuse.org	Closed 2013-11-08 2013-11-19
Copied from openSUSE 12.3 Release - action #152: software.opensuse.org	Closed 2013-03-07 2013-03-13
Copied to openSUSE 13.2 Release - action #4152: software.opensuse.org	Closed 2014-10-27 2014-11-04

History

#1 - 2013-08-30 13:13 - Inussel

- Assignee deleted (ancorgs)

#2 - 2013-08-30 13:13 - Inussel

- Status changed from Closed to New

#3 - 2013-08-30 13:14 - Inussel

- Target version set to 13.1 GA

#4 - 2013-11-07 09:57 - ancorgs

- Assignee set to ancorgs

#5 - 2013-11-20 08:01 - ancorgs

- Status changed from New to Closed

#6 - 2014-10-13 14:55 - Inussel

- Copied to action #4152: software.opensuse.org added