

openSUSE 13.1 Release - action #715

install counter

2013-08-30 14:13 - Inussel

Status:	Closed	Start date:	2013-10-10
Priority:	Normal	Due date:	2013-10-10
Assignee:	Inussel	% Done:	100%
Category:	Marketing	Estimated time:	0.00 hour
Target version:	13.1 RC1		
Description			
countdown.opensuse.org needs to be put live			
push to git and ask darix to pull			
Related issues:			
Blocked by openSUSE 13.1 Release - action #476: Create release counter for oS...		Closed	2013-09-08 2013-09-18
Blocked by openSUSE 13.1 Release - action #662: Refactor the counter script		Closed	2013-08-28 2013-09-19

History

#1 - 2013-08-30 14:14 - Inussel

- Target version set to 13.1 RC1

#2 - 2013-09-23 10:59 - Inussel

- % Done changed from 0 to 50

13.1 input files based on 12.3 installed. Could go live right away.

#3 - 2013-10-10 12:00 - Inussel

- Assignee set to Inussel

- % Done changed from 50 to 100

done

#4 - 2013-10-11 15:01 - Inussel

- Category set to Marketing

- Status changed from New to Closed