

openSUSE 13.1 Release - action #755

talk to SLE QA about Factory

2013-09-03 13:01 - Inussel

Status:	Resolved	Start date:	2013-09-03
Priority:	Normal	Due date:	2013-09-19
Assignee:	aplanas	% Done:	100%
Category:	Management	Estimated time:	0.00 hour
Target version:	13.1 Beta 1		
Description			
talk to SLE QA about the tests they plan on Factory			

History

#1 - 2013-09-05 07:23 - aplanas

- Status changed from New to In Progress

Write an email to Holgi asking about plans

#2 - 2013-09-05 07:24 - aplanas

... that is out of office until September 31st. Write to Harald Mueller-Ney instead.

#3 - 2013-09-05 07:33 - toscalix

- Status changed from In Progress to Feedback

Alberto, talk first to Tomas. He exchanged severla mails with QA managers about this topic.

#4 - 2013-09-05 08:35 - aplanas

- Status changed from Feedback to In Progress

Talking with Tomas. Also I have a interesting answer from Harald. Factory testing is not part the the planning, only late alpha products

#5 - 2013-09-05 08:46 - aplanas

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100

Tomas confirmed that:

- There is not testing in factory for SLE
- There is actually not testing ongoing in SLE
- The testing plan (feature set) for the future SLE is planned now

Looks like that is a bit complex to get some synergy from SLE QA in this moment, but they are a great team :)