

openSUSE Leap 15.3 - action #76132

setup :Images subproject

2020-10-28 14:22 - lkocman

Status:	Resolved	Start date:	2020-10-28
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Alpha		
Description			
<ul style="list-style-type: none">• create :Images and Images:ToTest subproject (use prjcopy)• create subproject in openSUSE:Containers• set release target• adjust and run totest manager• create openQA job group• sync to openQA• make obs publish to the correct directory• add to software.o.o			

History

#1 - 2021-05-12 07:47 - lkocman

I'm not aware of any more issues.

#2 - 2021-05-14 13:39 - lkocman

- Status changed from New to Resolved