

openSUSE Leap 15.3 - action #76168

enable CI for YaST

2020-10-28 14:22 - lkocman

Status:	Resolved	Start date:	2020-10-28
Priority:	Normal	Due date:	2021-02-24
Assignee:	lkocman	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Alpha		
Description			
the CI for YaST needs to be configured to submit packages for the new release from the right branch			
<ul style="list-style-type: none">• yast2-alternatives• yast2-slp-server• yast2-docker• skelcd-control-openSUSE			

History

#1 - 2021-02-17 11:20 - lkocman

- Due date set to 2021-02-24
- Status changed from New to Blocked
- Assignee set to lkocman

We did submit skelcd-control manually, as the CI setup was problematic. Islezak was on it but it's still not done.

#2 - 2021-05-07 11:49 - lkocman

- Status changed from Blocked to Resolved

We've used manual submission for 15.3, as yast team was unfortunately not able to get CI fixed.