

## openSUSE Leap 15.3 - action #76201

### create basic wiki structure for new release

2020-10-28 14:22 - lkocman

<b>Status:</b>	Resolved	<b>Start date:</b>	2020-10-28
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	lkocman	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Alpha		
<b>Description</b>			
Create the portal page <a href="https://en.opensuse.org/Portal:15.2">https://en.opensuse.org/Portal:15.2</a> and template pages for pages that are expected to change. Eg. Screenshots_15.2			
Update development related pages with information about the new release			
<ul style="list-style-type: none"><li>• <a href="https://en.opensuse.org/openSUSE:Submitting_bug_reports">https://en.opensuse.org/openSUSE:Submitting_bug_reports</a></li><li>• <a href="https://en.opensuse.org/openSUSE:Packaging_for_Leap">https://en.opensuse.org/openSUSE:Packaging_for_Leap</a></li><li>• <a href="https://en.opensuse.org/Portal:Leap">https://en.opensuse.org/Portal:Leap</a></li></ul>			

### History

#1 - 2020-11-04 15:11 - lkocman

- Assignee set to lkocman

#2 - 2020-11-04 16:06 - lkocman

<https://en.opensuse.org/Portal:15.3> initial structure is done

#3 - 2020-11-04 16:12 - lkocman

- % Done changed from 0 to 50

Initial structure done. I'll close this as soon as I have 15.3/Features populated. I did already ask Yifan, Antonio L. to give me overview of planned changes.

#4 - 2021-02-04 15:49 - lkocman

- % Done changed from 50 to 100

#5 - 2021-02-04 15:50 - lkocman

- Status changed from New to Resolved

#6 - 2021-03-04 20:01 - lkocman

- Status changed from Resolved to In Progress

Leaving open for tracking updates of following pages:

<https://en.opensuse.org/Portal:15.3/Features>

[https://en.opensuse.org/index.php?title=openSUSE:Packaging\\_for\\_Leap](https://en.opensuse.org/index.php?title=openSUSE:Packaging_for_Leap)

This was an action item on 4th March <https://etherpad.opensuse.org/p/websprints>

#7 - 2021-05-07 11:48 - lkocman

- Status changed from In Progress to Resolved

Marking as done