

## openSUSE Leap 15.3 - action #76219

### Enable sync of sources and binaries from relevant SUSE:SLE project from IBS to OBS

2020-10-28 14:22 - lkocman

<b>Status:</b>	Resolved	<b>Start date:</b>	2020-10-28
<b>Priority:</b>	Normal	<b>Due date:</b>	2020-11-20
<b>Assignee:</b>	lkocman	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Alpha		
<b>Description</b>			
Please send a request to <a href="mailto:autobuild@suse.de">autobuild@suse.de</a> to sync binaries and sources for SUSE:SLE sources and binaries Blacklist for packages that need to be skipped from sync can be found here <a href="https://en.opensuse.org/Portal:Leap:Jump/OBS/Blacklist">https://en.opensuse.org/Portal:Leap:Jump/OBS/Blacklist</a>			
This should ideally be send at least day ahead of the SLE-X-SPY Beta1 date.			
mailto: <a href="mailto:autobuild@suse.de">autobuild@suse.de</a> subject: please sync sources and binaries for SUSE:SLE-X-SPY:GA to OBS after Beta1			
Hello Autobuild team,			
could you please enable sync of sources and binaries for SUSE:SLE-X-SPY:GA to OBS right after the Beta1 which is expected happen on DD.MM.YYYY. We need them as openSUSE Leap is based on these binaries.			
Here is a list of packages that should remain blacklisted: (please describe changes if any) <a href="https://en.opensuse.org/Portal:Leap:Jump/OBS/Blacklist">https://en.opensuse.org/Portal:Leap:Jump/OBS/Blacklist</a>			
Thank you			

#### History

##### #1 - 2020-11-04 09:12 - lkocman

- Due date set to 2020-11-20

##### #2 - 2020-11-04 09:12 - lkocman

- Assignee set to lkocman

##### #3 - 2020-11-04 14:06 - lkocman

- Subject changed from enable sle15 syncing to OBS to Sync sources and binaries from releavant SUSE:SLE project from IBS to OBS

- Description updated

##### #4 - 2020-11-04 14:08 - lkocman

- Subject changed from Sync sources and binaries from releavant SUSE:SLE project from IBS to OBS to Enable sync of sources and binaries from releavant SUSE:SLE project from IBS to OBS

##### #5 - 2020-11-04 14:09 - lkocman

- Description updated

##### #6 - 2020-11-18 09:27 - lkocman

- % Done changed from 0 to 10

Email sent to autobuild team

Hello Autobuild team,

SLE 15 SP3 Beta1 is scheduled for Nov 20 2021, which is this Friday. We have an agreement with SLE PM that sources and binaries can be published with Beta1.

<https://confluence.suse.com/display/SUSELinuxEnterpriseServer15SP3/Schedule>

May I ask you to turn-on sync of SLE 15 SP3 sources/binaries to OBS on Friday after 15:00 so we can use weeken

d for syncing?

Issue is tracked by Release team here <https://progress.opensuse.org/issues/76219>

Thank you

**#7 - 2020-11-27 15:39 - lkocman**

- % Done changed from 10 to 100

Done.

**#8 - 2020-11-27 15:40 - lkocman**

- Status changed from New to Resolved