

openSUSE Leap 15.3 - action #76369

remove beta marks

2020-10-28 14:22 - lkocman

Status:	Resolved	Start date:	2021-04-21
Priority:	Normal	Due date:	2021-04-21
Assignee:	m1in7442	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	RC		
Description			
<ul style="list-style-type: none">• remove %_with_betatest from prjconf• remove beta tag from openSUSE.product• remove BETA=1 from openQA			

History

#1 - 2021-04-06 15:21 - lkocman

- Due date set to 2021-04-21

This needs to happen at the end of RC phase.

#2 - 2021-04-06 15:21 - lkocman

- Assignee set to m1in7442

#3 - 2021-04-08 14:23 - lkocman

- Start date changed from 2020-10-28 to 2021-04-21

#4 - 2021-04-27 14:05 - lkocman

- Status changed from New to Resolved

Done, first build was published yesterday. oss/repodata removal of README.BETA has now a separate task.