

qe-yast - action #81902

coordination # 71242 (Closed): [epic] Unify validation in the installed system

Check available EULA translations in SLES

2021-01-08 13:30 - JERiveraMoya

Status:	Closed	Start date:	2021-01-08
Priority:	Normal	Due date:	
Assignee:	riafarov	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	SLE 15 SP3		
Description			
<p>We want to validate that set of available languages for EULA and cross check if they match available translations.</p> <p>We also should keep in mind that EULAs as well as release notes are refined in the late stage of development, so maybe we should run this check only during RC phase.</p> <p>During installation users is offered a set of license in different languages which do not match exactly with the files in the installed system in '/user/share/licenses/products/SLES'.</p> <p>We could check the tarball: https://build.suse.de/package/show/SUSE:SLE-15-SP3:GA/skelcd-sles</p> <p>We could validate with test data what is expected.</p> <p>Idea is to compile list of languages for which we expect to have a translation available in the installer. Then, we can assert that all of them are listed in the combobox and are available for the selection.</p>			
Acceptance criteria			
1. List of available EULA translations is validated in the installer			

History

#1 - 2021-01-11 09:14 - riafarov

- Target version set to future

#2 - 2021-01-12 10:09 - riafarov

- Description updated

- Assignee set to JERiveraMoya

#3 - 2021-01-19 08:09 - JERiveraMoya

- Status changed from New to Blocked

YaST logs reports the problem but we still need to know exact file to check.

Blocked by bug: https://bugzilla.suse.com/show_bug.cgi?id=1180961

#4 - 2021-02-22 14:30 - riafarov

- Target version changed from future to SLE 15 SP3

#5 - 2021-02-23 09:27 - JERiveraMoya

- Description updated

- Status changed from Blocked to New

#6 - 2021-02-23 09:28 - JERiveraMoya

- Assignee deleted (JERiveraMoya)

#7 - 2021-02-23 09:59 - riafarov

- Subject changed from Check EULAs in the installed system to Check available EULA translations in SLES

- Description updated

- Status changed from New to Workable

We need to wait till <https://build.suse.de/request/show/236445> is accepted

Follow-up ticket for the TW and Leap will be added later, SLES has a priority for this scenario.

#8 - 2021-02-26 13:45 - riafarov

- Status changed from Workable to In Progress

- Assignee set to riafarov

#9 - 2021-03-05 12:00 - riafarov

- Status changed from In Progress to Feedback

#10 - 2021-03-08 10:15 - riafarov

<https://github.com/os-autoinst/os-autoinst-distri-opensuse/pull/12083>

<https://openqa.suse.de/tests/5621136>

#11 - 2021-03-08 10:42 - riafarov

- Status changed from Feedback to Closed