

openSUSE 13.1 Release - action #836

openqa: fix amarok test

2013-09-26 09:38 - Inussel

Status:	Resolved	Start date:	2013-10-21
Priority:	Normal	Due date:	2013-10-29
Assignee:	m1in7442	% Done:	100%
Category:	QA	Estimated time:	0.00 hour
Target version:	13.1 RC2		
Description			
the amarok test needs at least updated needles. maybe even code changes. would be nice to play the dtmf test file firefox and aplay also use to check correct sound play.			

History

#1 - 2013-10-14 07:31 - Inussel

- Target version changed from 13.1 RC1 to 13.1 RC2

#2 - 2013-10-21 06:26 - m1in7442

- Due date changed from 2013-10-10 to 2013-10-29

- Status changed from New to In Progress

- Assignee set to m1in7442

- Start date changed from 2013-09-26 to 2013-10-21

I'd like to pick this up

#3 - 2013-10-23 03:41 - m1in7442

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100

per http://opensuseqa.suse.de/results/openSUSE-13.1-DVD-x86_64-Build0070-kde, this should be done.