

## openSUSE 13.1 Release - action #859

### graph about # of BtrFS installations in RC1

2013-10-09 14:53 - aplanas

<b>Status:</b>	Closed	<b>Start date:</b>	2013-10-28
<b>Priority:</b>	High	<b>Due date:</b>	2013-11-05
<b>Assignee:</b>	aplanas	<b>% Done:</b>	0%
<b>Category:</b>	Development	<b>Estimated time:</b>	1.00 hour
<b>Target version:</b>	13.1 RC2		
<b>Description</b>			
graph about # of BtrFS installations in RC1			
<b>Related issues:</b>			
Copied from openSUSE 13.1 Release - action #789: graph about # of BtrFS insta...			<b>Closed</b> <b>2013-10-07</b> <b>2013-10-10</b>

#### History

##### #1 - 2013-11-01 13:45 - toscalix

- Due date changed from 2013-10-31 to 2013-11-05
- Priority changed from Normal to High
- Estimated time set to 1.00 h

Please Alberto, update this task

##### #2 - 2013-11-01 13:56 - aplanas

Yesterday was the announcement of RC2. Let wait until Monday to give some time here to measure the RC1-RC2 interval.

##### #3 - 2013-11-06 17:03 - aplanas

- Status changed from New to Closed

Updated the report (is this task duplicated?)