

openSUSE Leap 42.1 Release - action #8764

software.opensuse.org

2015-09-10 11:11 - dimstar

Status: Closed	Start date: 2015-10-26
Priority: Normal	Due date: 2015-11-04
Assignee: ancorgs	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: GA	
Description	
Subtasks:	
action # 8766: Adjust for Leap 42.1	Closed
action # 8768: Test the Changes	Closed
action # 8770: Deploy software.opensuse.org	Closed
Related issues:	
Copied to openSUSE Leap 42.2 Release - action #13422: software.opensuse.org	Closed 2016-11-14 2016-11-16

History

#1 - 2015-10-05 12:03 - Inussel

- Due date set to 2015-11-02

- Start date set to 2015-10-26

due to changes in a related task

#2 - 2015-10-05 12:04 - Inussel

- Due date changed from 2015-11-02 to 2015-11-03

due to changes in a related task

#3 - 2015-10-05 12:05 - Inussel

- Due date changed from 2015-11-03 to 2015-11-04

due to changes in a related task

#4 - 2015-10-05 12:07 - Inussel

- Target version set to GA

#5 - 2015-10-13 15:25 - Inussel

- Assignee set to ancorgs

#6 - 2015-11-05 07:52 - Inussel

- Status changed from New to Closed

all done, thanks!

#7 - 2016-08-23 12:16 - Inussel

- Copied to action #13422: software.opensuse.org added