

openQA Project - action #88125

Get feedback and adapt the population scripts for testreports

2021-01-21 13:34 - VANASTASIADIS

Status:	Resolved	Start date:	2021-01-21
Priority:	Normal	Due date:	2021-03-11
Assignee:	VANASTASIADIS	% Done:	0%
Category:	Feature requests	Estimated time:	0.00 hour
Target version:	Ready		
Difficulty:	medium		

Description

The testreports db and page is implemented, merge request is at https://gitlab.suse.de/tools/smelt/-/merge_requests/588

The correct way to populate this is tricky, and I am discussing with Andreas from coordination about what is the best way to do it. Once decided upon, any changes will be implemented and the request will be merged.

History

#1 - 2021-02-12 10:26 - VANASTASIADIS

- Due date changed from 2021-01-29 to 2021-02-18

#2 - 2021-02-12 11:19 - VANASTASIADIS

- Checklist set to [x] Decide on the population strategy

#3 - 2021-02-17 14:40 - VANASTASIADIS

- Status changed from Feedback to Blocked

#4 - 2021-02-19 11:33 - VANASTASIADIS

- Due date changed from 2021-02-18 to 2021-02-26

#5 - 2021-02-19 11:34 - VANASTASIADIS

Blocked due to <https://gitlab.suse.de/tools/smelt/-/issues/618>

#6 - 2021-03-11 09:47 - VANASTASIADIS

- Checklist set to [x] Implementation

#7 - 2021-03-11 09:49 - VANASTASIADIS

- Due date changed from 2021-02-26 to 2021-03-11

- Status changed from Blocked to Resolved

Issue has been resolved for some time now, and Andreas has reviewed and approved it (but did not manage to merge before his vacations).

Closing, merge will take place in ~1-1.5 week.

#8 - 2021-03-11 13:41 - okurz

How sure can you be that there won't be work before merge or after merge? If not 100% sure I suggest to keep the ticket open in Feedback