

openSUSE 13.1 Release - action #892

sync the release to the mirrors

2013-10-17 09:09 - Inussel

Status:	Closed	Start date:	2013-10-30
Priority:	Normal	Due date:	2013-10-31
Assignee:	coolo	% Done:	100%
Category:	Development	Estimated time:	0.00 hour
Target version:	13.1 RC2		
Description			
follow instructions in Sync-Opensuse.txt			
Related issues:			
Blocked by openSUSE 13.1 Release - action #897: sign iso images	Closed	2013-10-30	2013-10-30
Blocks openSUSE 13.1 Release - action #930: adjust knapsack for RC2	Closed	2013-10-30	2013-10-30
Copied from openSUSE 13.1 Release - action #865: sync the release to the mirrors	Closed	2013-10-10	2013-10-10
Copied to openSUSE 13.1 Release - action #935: sync the release to the mirrors	Resolved	2013-11-08	2013-11-19

History

#1 - 2013-10-30 15:34 - Inussel

- Checklist set to [x] sync to euklid, [x] sync to pontifex, [x] tell mirror admins, [] publish
- Assignee set to coolo
- % Done changed from 0 to 50

staging area prepared, handing over to coolo

#2 - 2013-10-31 12:26 - Inussel

- Checklist changed from [x] sync to euklid, [x] sync to pontifex, [x] tell mirror admins, [] publish to [x] sync to euklid, [x] sync to pontifex, [x] tell mirror admins, [x] publish
- Status changed from New to Closed
- % Done changed from 50 to 100

done