

openSUSE Leap 42.1 Release - action #8998

prepare software.opensuse.org

2015-10-05 12:10 - Inussel

Status: Closed	Start date: 2015-10-15
Priority: Normal	Due date: 2015-10-15
Assignee: ancorgs	% Done: 100%
Category:	Estimated time: 1.00 hour
Target version: RC1	
Description prepare software.opensuse.org for RC1 https://github.com/openSUSE/software-o-o app/controllers/main_controller.rb Deploy when mirrors are ready	
Related issues:	
Copied from openSUSE 13.2 Release - action #4036: prepare software.opensuse.org	Closed 2014-10-13 2014-10-17
Copied to openSUSE Leap 42.2 Release - action #11886: prepare software.opensu...	Closed 2016-10-17 2016-10-18
Copied to openSUSE Leap 42.2 Release - action #12416: prepare software.opensu...	Closed 2016-06-20 2016-06-21

History

#1 - 2015-10-05 12:10 - Inussel

- Copied from action #4036: prepare software.opensuse.org added

#2 - 2015-10-13 15:25 - Inussel

- Assignee set to ancorgs

#3 - 2015-10-20 12:14 - Inussel

- Status changed from New to Closed

- % Done changed from 0 to 100

RC1 done AFAICT

#4 - 2016-05-10 12:33 - Inussel

- Copied to action #11886: prepare software.opensuse.org added

#5 - 2016-06-20 13:12 - Inussel

- Copied to action #12416: prepare software.opensuse.org added