

openSUSE Leap 42.1 Release - action #9070

Release Announcement

2015-10-05 14:37 - Inussel

Status:	Resolved	Start date:	2015-10-05
Priority:	High	Due date:	2015-10-30
Assignee:	ddemaio	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	GA		

Description

Main task for everything around the release announcement:

- Press announcement
- Community announcement mail
- Community announcement on news.o.o
- Product highlights
- Feature guide
- Screenshots and finally, the press kit for the press which contains all of the above in addition to a link to the GM, quotes, reviewers guide, list of people who can be interviewed, and gets send to them a week before the release.

Subtasks:

action # 9072: Assemble the Product highlights	Resolved
action # 9074: Get screenshots taken	Resolved
action # 9076: Write community announcement for news.o.o	Rejected
action # 9078: Write Press Announcement for openSUSE 13.2	Rejected
action # 9080: Create a draft press announcement	Resolved
action # 9082: Get feedback on the draft press announce	Resolved
action # 9084: Let our PR Agencies have one last look at the announcement	Rejected
action # 9086: Get quotes from important people	Rejected
action # 9088: Create a Press Kit and send it to the press	Rejected
action # 9090: Create list of people who can be interviewed	Rejected
action # 9092: Write 'reviewers guide', the mail for the press	Rejected
action # 9094: Assemble press kit.	Rejected
action # 9096: send press kit	Rejected
action # 9098: Write the Feature Guide	Rejected
action # 9100: Move Major Features to feature guide page	Closed
action # 9102: Get features page finished	Rejected
action # 9104: Get technical review	Rejected
action # 9106: Add features from distrowatch	Rejected
action # 9108: Gather info from major pieces of our release onto Major_features page	Rejected
action # 9138: translate release announcement	Closed

Related issues:

Copied from openSUSE 13.2 Release - action #4058: Release Announcement	Closed	2014-10-13	2014-10-23
Copied to openSUSE Leap 42.2 Release - action #13380: Release Announcement	Resolved	2016-09-28	2016-11-16

History

#1 - 2015-10-05 14:37 - Inussel

- Copied from action #4058: Release Announcement added

#2 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-23 to 2015-10-05

due to changes in a related task

#3 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-23 to 2015-10-05

due to changes in a related task

#4 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-23 to 2015-10-05

due to changes in a related task

#5 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#6 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#7 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#8 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#9 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#10 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#11 - 2015-10-05 14:39 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#12 - 2015-10-05 14:40 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#13 - 2015-10-05 14:40 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#14 - 2015-10-05 14:40 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#15 - 2015-10-05 14:40 - Inussel

- Due date changed from 2014-10-22 to 2015-10-05

due to changes in a related task

#16 - 2015-10-05 14:40 - Inussel

- Due date changed from 2014-10-17 to 2015-10-05

due to changes in a related task

#17 - 2015-10-05 14:40 - Inussel

- Due date changed from 2014-10-16 to 2015-10-05

- Start date changed from 2014-10-13 to 2015-10-05

due to changes in a related task

#18 - 2015-10-20 12:11 - Inussel

- Assignee set to ddemaio

#19 - 2015-10-26 09:28 - ddemaio

- Status changed from New to In Progress

Release is missing one section. Waiting for ancorgs to complete the yast section

#20 - 2015-10-29 04:42 - ddemaio

- Status changed from In Progress to Resolved

#21 - 2016-08-23 12:00 - Inussel

- Copied to action #13380: Release Announcement added