

openSUSE Leap 42.1 Release - action #9150

check knapsack is working for GM

2015-10-05 15:29 - Inussel

Status:	Closed	Start date:	2015-11-03
Priority:	Normal	Due date:	2015-11-04
Assignee:	aplanas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	GA		
Description			
check knapsack is working			
Related issues:			
Copied from openSUSE 13.2 Release - action #4186: check knapsack is working f...		Resolved	2014-10-30 2014-10-31

History

#1 - 2015-10-05 15:29 - Inussel

- Copied from action #4186: check knapsack is working for GM added

#2 - 2015-10-05 15:32 - Inussel

- Due date set to 2015-11-04

- Start date set to 2015-11-03

- % Done changed from 100 to 0

#3 - 2015-10-07 15:06 - Inussel

- Assignee set to aplanas

#4 - 2015-11-03 12:54 - Inussel

- Status changed from New to Closed

- % Done changed from 0 to 100

the receiver side on pontifex was broken, fixed now.