

openSUSE Leap 42.1 Release - action #9152

adjust knapsack for GM

2015-10-05 15:29 - Inussel

Status:	Resolved	Start date:	2015-10-29
Priority:	Normal	Due date:	2015-11-04
Assignee:	aplanas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	GA		
Description			
adjust the knapsack for GM			
Related issues:			
Copied from openSUSE 13.2 Release - action #4188: adjust knapsack for GM		Resolved	2014-10-30 2014-10-30
Copied to openSUSE Leap 42.2 Release - action #13360: adjust knapsack for GM		Closed	2016-11-11 2016-11-11

History

#1 - 2015-10-05 15:29 - Inussel

- Copied from action #4188: adjust knapsack for GM added

#2 - 2015-10-05 15:32 - Inussel

- Due date set to 2015-11-04

- Start date set to 2015-10-29

- % Done changed from 100 to 0

#3 - 2015-10-07 15:06 - Inussel

- Assignee set to aplanas

#4 - 2015-10-28 12:35 - Neyleah

- Status changed from New to Resolved

- % Done changed from 0 to 100

Alberto did that

#5 - 2016-08-23 11:51 - Inussel

- Copied to action #13360: adjust knapsack for GM added