

## openQA Tests - action #93330

coordination # 91139 (Workable): [qe-core][epic] add QEM exclusive tests to product QE runs to increase coverage

action # 91184 (Rejected): [qe-core] Add existing network QEM tests to Product QE

### [qe-core] Add salt-server and salt-minion to Product QE (functional)

2021-06-01 08:23 - zluo

<b>Status:</b>	Resolved	<b>Start date:</b>	2021-06-01
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	zluo	<b>% Done:</b>	0%
<b>Category:</b>	New test	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	QE-Core: Ready		
<b>Difficulty:</b>			
<b>Description</b>			
add these 2 MM test modules for sles 15 functional. <ul style="list-style-type: none"><li>• create test suite on OSD</li><li>• remove them from main.pm and change test suites 'qam-salt-server' and 'qam-salt-minion'</li><li>• create yaml schedule salt.yaml which should be used</li><li>• add schedule for OSD</li></ul>			

#### History

##### #1 - 2021-06-01 08:57 - okurz

- Subject changed from [qe-core] Add salt-server and salt-minion to Product QE (functional) to [qe-core] Add salt-server and salt-minion to Product QE (functional)

- Category set to New test

##### #2 - 2021-06-07 08:22 - zluo

- Status changed from Workable to In Progress

<https://github.com/os-autoinst/os-autoinst-distrib-opensuse/pull/12661>

##### #3 - 2021-06-07 09:06 - zluo

- Subject changed from [qe-core] Add salt-server and salt-minion to Product QE (functional) to [qe-core] Add salt-server and salt-minion to Product QE (functional)

##### #4 - 2021-06-07 10:01 - zluo

PR got merged and test suites have been created as well on OSD.

##### #5 - 2021-06-07 14:27 - zluo

tests scheduled on OSD. It can be verified for next build.

##### #6 - 2021-09-06 09:32 - zluo

- Status changed from In Progress to Resolved

<http://openqa.suse.de/tests/6994870#dependencies> works for sles 15 sp4 now.

##### #7 - 2021-09-08 08:31 - szarate

- Target version set to QE-Core: Ready