

## openSUSE 13.1 Release - action #948

### Press kit USB sticks

2013-10-30 14:59 - toscalix

<b>Status:</b>	Closed	<b>Start date:</b>	2013-11-08
<b>Priority:</b>	High	<b>Due date:</b>	2013-11-08
<b>Assignee:</b>	toscalix	<b>% Done:</b>	100%
<b>Category:</b>	Marketing	<b>Estimated time:</b>	10.00 hours
<b>Target version:</b>	13.1 GM		
<b>Description</b>			
Press kit will be handle at SUSECon to press through USB sticks. Several tasks related to this should be done.			
<b>Related issues:</b>			
Related to openSUSE 13.1 Release - action #1045: Material for SUSCon / openSU...		<b>Closed</b>	<b>2013-11-08</b> <b>2013-11-17</b>
Precedes openSUSE 13.1 Release - action #944: give press kit and promo dvds t...		<b>Closed</b>	<b>2013-11-26</b> <b>2013-11-26</b>

### History

#### #1 - 2013-11-04 16:27 - Inussel

- Checklist set to [x] Order USB sticks

#### #2 - 2013-11-04 16:27 - Inussel

- Checklist set to [x] Reception of USB sticks

#### #3 - 2013-11-04 16:30 - Inussel

- Due date changed from 2013-11-25 to 2013-11-08  
- Start date changed from 2013-11-14 to 2013-11-08

#### #4 - 2013-11-06 13:51 - toscalix

- Status changed from New to In Progress  
- Priority changed from Normal to High

Talked to cwh about this

#### #5 - 2013-11-08 13:14 - ancorgs

- Checklist set to [x] Confirm the content (Press kit) is ready

#### #6 - 2013-11-08 15:00 - toscalix

- USB volume name should be changed to openSUSE or similar.
- Information should be in the root of the partition, not in a folder

#### #7 - 2013-11-08 16:15 - toscalix

- Checklist set to [x] Copy the press kit on the USB sticks

#### #8 - 2013-11-08 16:15 - toscalix

Burned and tested in Linux and Windows

#### #9 - 2013-11-08 16:15 - toscalix

- Assignee changed from cwh to toscalix  
- % Done changed from 0 to 80

#### #10 - 2013-11-12 15:12 - Inussel

- Checklist set to [x] Carry them to US (SUSECon)

#### #11 - 2013-11-12 15:13 - Inussel

- Status changed from In Progress to Closed

- % Done changed from 80 to 100

all done yesterday