

## openSUSE Leap 15.0 - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
25668	Change TestDVD computation in Rings	openSUSE Leap 15.0	Closed	Inussel		2017-10-06	
25084	set attribute to reject requests	openSUSE Leap 15.0	Closed	Inussel	GA	2018-05-20	Copied from #20372, Copied to #47795
24788	set end of life attribute in product file	openSUSE Leap 15.0	Closed	Inussel	Bugfree	2018-04-25	Copied from #16742, Copied to #47495
24858	Send Gold Master announcement for developers	openSUSE Leap 15.0	Closed	Inussel	Bugfree	2018-05-20	Copied from #16822, Copied to #47540
24862	IPRQ	openSUSE Leap 15.0	Closed	Inussel	Bugfree	2018-05-20	Copied from #16826, Copied to #47543
25072	update instlux files	openSUSE Leap 15.0	Closed	Inussel	Bugfree	2018-03-30	Copied from #18986, Copied to #47789
25048	release manager checklist	openSUSE Leap 15.0	Closed	Inussel	Polished	2018-05-14	Copied from #17014, Copied to #47768
29277	notify all package maintainers that their package is in Leap	openSUSE Leap 15.0	Closed	Inussel	Stabilized	2018-04-16	Copied to #39467
32620	run desktop-file translation extractor	openSUSE Leap 15.0	Closed	Inussel	Stabilized	2018-03-09	Copied to #39482
32794	mirror the release internally	openSUSE Leap 15.0	Closed	Inussel	Stabilized	2018-03-06	Copied to #39488
24754	Add new version in Bugzilla	openSUSE Leap 15.0	Closed	Inussel	Working	2017-09-07	Copied from #14810, Copied to #37132
27636	submit packages needed by openQA tests	openSUSE Leap 15.0	Closed	Inussel	Working	2017-11-24	
28884	set up bugzilla queries	openSUSE Leap 15.0	Closed	Inussel	Working	2017-12-05	Copied to #37231
30005	create schedule	openSUSE Leap 15.0	Closed	Inussel	Working	2018-01-12	Blocks #25064, Copied to #37237