

openSUSE Leap 42.1 Release - Issues

Estimated time: 8.0

#	Tracker	Status	Subject	Estimated time
9224	action	Resolved	add RC1 in bugzilla	
9170	action	Closed	submit translation packages	1.0
9110	action	Closed	make sure nvidia packager is available for GA	
9014	action	Closed	merge back maintenance updates	4.0
9012	action	Closed	make sure test updates are in the patterns	
9010	action	Resolved	osp addon dvd	
9008	action	Rejected	sync biarch dvd in totest/openqa	
9004	action	Closed	make counter.o.o/link point to new portal	
9002	action	Closed	ask community to add repo xml	1.0
8998	action	Closed	prepare software.opensuse.org	1.0
8996	action	Resolved	verify piwik works	1.0
8988	action	Closed	get signed shim	
8730	action	Closed	create test plan for manual testing	
8708	action	Closed	call for translation	