

openSUSE Leap 42.1 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
8708	call for translation	openSUSE Leap 42.1 Release	Closed	keichwa	RC1	2015-10-07	Copied from #4218, Copied to #11878
8730	create test plan for manual testing	openSUSE Leap 42.1 Release	Closed	maritawerner	RC1	2015-10-15	Copied to #11880
8988	get signed shim	openSUSE Leap 42.1 Release	Closed	jsegitz	RC1	2015-10-12	Copied from #3430, Copied to #11882
8996	verify piwik works	openSUSE Leap 42.1 Release	Resolved	aplanas	RC1	2015-10-15	Copied from #3434, Copied to #11884
8998	prepare software.opensuse.org	openSUSE Leap 42.1 Release	Closed	ancorgs	RC1	2015-10-15	Copied from #4036, Copied to #11886, Copied to #12416
9002	ask community to add repo xml	openSUSE Leap 42.1 Release	Closed	Inussel	RC1	2015-10-14	Blocked by #8942, Copied from #4024, Copied to #11888
9004	make counter.o.o/link point to new portal	openSUSE Leap 42.1 Release	Closed		RC1	2015-10-15	Copied from #4038, Copied to #11890
9008	sync biarch dvd in totest/openqa	openSUSE Leap 42.1 Release	Rejected		RC1	2015-10-16	Copied from #3956
9010	osp addon dvd	openSUSE Leap 42.1 Release	Resolved		RC1	2015-10-23	Copied from #3960, Copied to #11892
9012	make sure test updates are in the patterns	openSUSE Leap 42.1 Release	Closed	coolo	RC1	2015-10-14	Copied to #11894
9014	merge back maintenance updates	openSUSE Leap 42.1 Release	Closed		RC1	2015-10-14	Copied from #4034, Copied to #9016, Copied to #11896
9110	make sure nvidia packager is available for GA	openSUSE Leap 42.1 Release	Closed		RC1	2015-10-21	Copied from #3540, Copied to #11898
9170	submit translation packages	openSUSE Leap 42.1 Release	Closed	coolo	RC1	2015-10-16	Copied to #9172, Copied to #11900
9224	add RC1 in bugzilla	openSUSE Leap 42.1 Release	Resolved	coolo	RC1	2015-10-15	Copied to #9226, Copied to #11902