

## openSUSE Leap 42.2 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
13630	create test plan for manual testing	openSUSE Leap 42.2 Release	Closed	okurz	Beta 3	2016-10-06	Copied from #13088, Copied to #16992
13092	create test plan for manual testing	openSUSE Leap 42.2 Release	Resolved	okurz	RC 2	2016-11-02	Copied from #13086