

openSUSE Leap 42.2 Release - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-------|-------------------------------------|----------------------------|--------|--------------|----------------|------------|--|
| 13090 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | maritawerner | RC 1 | 2016-10-18 | Copied from #13086 |
| 13088 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | maritawerner | Beta 2 | 2016-09-21 | Copied from #13086, Copied to #13630 |
| 13086 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | maritawerner | Beta 1 | 2016-08-31 | Copied from #11880, Copied to #13088, Copied to #13090, Copied to #13092, Copied to #16816 |
| 11880 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | maritawerner | Alpha 3 | 2016-07-18 | Copied from #8730, Copied to #13086, Copied to #16762 |