

## openSUSE Leap 42.2 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
13096	announce GM deadline internally	openSUSE Leap 42.2 Release	Closed		GM	2016-11-04	Copied from #4016, Copied to #16818
13336	ask maintenance to remove the test updates	openSUSE Leap 42.2 Release	Closed		GA	2016-11-15	Copied from #8724, Copied to #16878
13356	change openSUSE-current	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #9148, Copied to #16896
13254	check which packages turned into a fork	openSUSE Leap 42.2 Release	Resolved	dimstar	Beta 2	2016-09-13	Copied to #16842
13326	communicate GM issues to marketing	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-16	Copied from #8712, Copied to #16868
13226	create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc	openSUSE Leap 42.2 Release	Closed	lnussel	Beta 1	2016-08-26	Copied from #3450, Copied to #16832
13512	disable Factory submitter	openSUSE Leap 42.2 Release	Closed	m1in7442	Beta 3	2016-09-30	Copied to #16978
14556	enable OBS:Maintained attribute in :Update project	openSUSE Leap 42.2 Release	Resolved	AndreasStieger	RC 2	2016-11-02	Copied to #17012
13880	enable openQA maintenance testing	openSUSE Leap 42.2 Release	Resolved	coolo	Beta 3	2016-10-07	Copied to #16996
11870	EULA review/update	openSUSE Leap 42.2 Release	Closed		RC 1	2016-10-13	Copied from #8994, Copied to #16752
13506	figure out what to do about yast self updates	openSUSE Leap 42.2 Release	Closed	lnussel		2016-09-14	
13340	get openSUSE in the Cloud	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #8728, Copied to #16882
11882	get signed shim	openSUSE Leap 42.2 Release	Closed	jsegitz	Beta 2	2016-09-15	Copied from #8988, Copied to #16764
13104	IPRQ	openSUSE Leap 42.2 Release	Closed	lnussel	GM	2016-11-11	Copied from #4086, Copied to #16826
11894	make sure test updates are in the patterns	openSUSE Leap 42.2 Release	Closed		RC 1	2016-09-29	Copied from #9012, Copied to #16776
12514	manager_42 cannot handle maintenance history correctly	openSUSE Leap 42.2 Release	Closed		Alpha 3	2016-07-18	
11896	merge back maintenance updates	openSUSE Leap 42.2 Release	Closed		RC 1	2016-10-14	Copied from #9014, Copied to #16778
13234	merge back maintenance updates	openSUSE Leap 42.2 Release	Closed		GM	2016-11-09	Copied from #9016, Copied to #16836
14776	notify studio team about GM	openSUSE Leap 42.2 Release	Closed	lnussel	GA	2016-11-14	Copied to #17022
14206	openSUSE-EULAs up to date	openSUSE Leap 42.2 Release	Closed	lnussel	RC 2	2016-11-06	Copied to #17004
11892	osp addon dvd	openSUSE Leap 42.2 Release	Rejected		RC 1	2016-10-31	Copied from #9010, Copied to #16774
14092	release manager checklist	openSUSE Leap 42.2 Release	Closed	lnussel	RC 1	2016-10-18	Copied to #14600
14600	release manager checklist	openSUSE Leap 42.2 Release	Closed	lnussel	RC 2	2016-11-02	Copied from #14092, Copied to #14602, Copied to #17014
14602	release manager checklist GM	openSUSE Leap 42.2 Release	Closed	lnussel	GM	2016-11-16	Copied from #14600, Copied to #17016
14262	remove betatest macro from prjconf	openSUSE Leap 42.2 Release	Closed	m1in7442	RC 2	2016-10-21	Copied to #17008
12366	remove betaversion in product files	openSUSE Leap 42.2 Release	Closed	lnussel	RC 1	2016-10-14	Copied from #12364, Copied to #16792
13232	remove test updates from the patterns	openSUSE Leap 42.2 Release	Closed		GM	2016-11-09	Copied from #4042, Copied to #16834
13260	Security Audit	openSUSE Leap 42.2 Release	Resolved	msmeissn	Beta 2	2016-09-15	Copied to #13262, Copied to #16846

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
13262	Security Audit	openSUSE Leap 42.2 Release	Closed	msmeissn	RC 1	2016-10-24	Copied from #13260, Copied to #13264, Copied to #16848
13264	Security Audit	openSUSE Leap 42.2 Release	Closed		GM	2016-11-18	Copied from #13262, Copied to #16850
13274	send deadline reminder	openSUSE Leap 42.2 Release	Closed	Inussel	Beta 2	2016-09-09	Copied to #13632
13632	send deadline reminder	openSUSE Leap 42.2 Release	Closed	Inussel	Beta 3	2016-09-26	Copied from #13274, Copied to #14154
14154	send deadline reminder	openSUSE Leap 42.2 Release	Closed	Inussel	RC 1	2016-10-11	Copied from #13632, Copied to #14156
14156	send deadline reminder	openSUSE Leap 42.2 Release	Closed	Inussel	RC 2	2016-10-25	Copied from #14154
11786	set end of life attribute in product file	openSUSE Leap 42.2 Release	Rejected		GM		Copied to #16742
12208	stop rebuildpacs	openSUSE Leap 42.2 Release	Closed		Alpha 2	2016-07-18	Copied from #12090
13062	submit new Factory packages to Leap	openSUSE Leap 42.2 Release	Closed	m1in7442	Beta 1	2016-08-25	Copied to #16804
13334	sync the release to the mirrors	openSUSE Leap 42.2 Release	Closed		GA	2016-11-11	Copied from #8722, Copied to #16876
13338	tell maintenance&security about GM	openSUSE Leap 42.2 Release	Closed		GA	2016-11-11	Copied from #8726, Copied to #16880
13102	tell nvidia packager to upload drivers	openSUSE Leap 42.2 Release	Closed	sndirsch	Beta 2	2016-09-21	Copied from #4232, Copied to #16824
11868	update droplist	openSUSE Leap 42.2 Release	Closed	Inussel	Beta 1	2016-08-25	Copied from #8990, Copied to #16750
12358	verify betaversion in product files	openSUSE Leap 42.2 Release	Resolved	Inussel	Alpha 2	2016-06-17	Copied to #12360, Copied to #16790
12360	verify betaversion in product files	openSUSE Leap 42.2 Release	Closed	Inussel	Alpha 3	2016-07-15	Copied from #12358, Copied to #12362
12362	verify betaversion in product files	openSUSE Leap 42.2 Release	Resolved	Inussel	Beta 1	2016-08-26	Copied from #12360, Copied to #12364
12364	verify betaversion in product files	openSUSE Leap 42.2 Release	Closed		Beta 2	2016-09-23	Copied from #12362, Copied to #12366, Copied to #13622
13622	verify betaversion in product files	openSUSE Leap 42.2 Release	Closed	Inussel	Beta 3	2016-09-30	Copied from #12364, Copied to #16984
14232	verify release counters for update	openSUSE Leap 42.2 Release	Closed	Inussel	RC 2	2016-10-20	Copied to #17006