

openSUSE Leap 42.2 Release - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-------|--|----------------------------|--------|--------------|----------------|------------|--|
| 12412 | get uno openqa worker up and running | openSUSE Leap 42.2 Release | Closed | gschlotter | Alpha 3 | 2016-07-12 | |
| 12360 | verify betaversion in product files | openSUSE Leap 42.2 Release | Closed | Inussel | Alpha 3 | 2016-07-15 | Copied from #12358, Copied to #12362 |
| 11880 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | maritawerner | Alpha 3 | 2016-07-18 | Copied from #8730, Copied to #13086, Copied to #16762 |
| 12514 | manager_42 cannot handle maintenance history correctly | openSUSE Leap 42.2 Release | Closed | | Alpha 3 | 2016-07-18 | |
| 12418 | prepare software.opensuse.org | openSUSE Leap 42.2 Release | Closed | ancorgs | Alpha 3 | 2016-07-19 | Copied from #12416, Copied to #12420, Copied to #12422, Copied to #12426 |