

## openSUSE Leap 42.2 Release - Issues

| #     | Subject  | Project                    | Status | Assignee     | Target version | Due date   | Related issues   |
|-------|--|----------------------------|--------|--------------|----------------|------------|--|
| 12514 | manager_42 cannot handle maintenance history correctly | openSUSE Leap 42.2 Release | Closed |              | Alpha 3        | 2016-07-18 |  |
| 12418 | prepare software.opensuse.org                          | openSUSE Leap 42.2 Release | Closed | ancorgs      | Alpha 3        | 2016-07-19 | Copied from #12416, Copied to #12420, Copied to #12422, Copied to #12426 |
| 12412 | get uno openqa worker up and running                   | openSUSE Leap 42.2 Release | Closed | gschlotter   | Alpha 3        | 2016-07-12 |  |
| 12360 | verify betaversion in product files                    | openSUSE Leap 42.2 Release | Closed | lnussel      | Alpha 3        | 2016-07-15 | Copied from #12358, Copied to #12362                                     |
| 11880 | create test plan for manual testing                    | openSUSE Leap 42.2 Release | Closed | maritawerner | Alpha 3        | 2016-07-18 | Copied from #8730, Copied to #13086, Copied to #16762                    |