

## openSUSE Leap 42.2 Release - Issues

| #     | Subject  | Project                    | Status   | Assignee     | Target version | Due date   | Related issues   |
|-------|--|----------------------------|----------|--------------|----------------|------------|--|
| 12090 | stop rebuildpacs   | openSUSE Leap 42.2 Release | Closed   | Inussel      | Alpha 1        | 2016-05-25 | Copied to #12208   |
| 12088 | enable iso syncing to openQA                               | openSUSE Leap 42.2 Release | Closed   |              | Alpha 1        | 2016-05-18 | Blocked by #12040, Copied to #14916  |
| 12040 | add 42.2 job templates in openQA                           | openSUSE Leap 42.2 Release | Closed   | Inussel      | Alpha 1        | 2016-05-16 | Blocks #12088  |
| 11984 | publishing and mirror setup                                | openSUSE Leap 42.2 Release | Closed   | Inussel      | Alpha 1        | 2016-05-19 | Copied to #14920   |
| 11982 | copy :NonFree project                                      | openSUSE Leap 42.2 Release | Closed   |              | Alpha 1        | 2016-05-18 |  |
| 11980 | update all packages that hardcode the distribution version | openSUSE Leap 42.2 Release | Closed   |              | Alpha 1        | 2016-05-18 | Copied to #14918   |
| 11904 | auto generate DVD content                                  | openSUSE Leap 42.2 Release | Closed   |              | Alpha 1        | 2016-05-13 |  |
| 11902 | add 42.2 in Bugzilla                                       | openSUSE Leap 42.2 Release | Closed   | Inussel      | Alpha 1        | 2016-05-25 | Copied from #9224  |
| 11864 | release maintenance test updates                           | openSUSE Leap 42.2 Release | Closed   |              | Alpha 1        | 2016-05-20 | Blocked by #11862, Copied from #8946, Copied to #15728                                     |
| 11862 | create update channel                                      | openSUSE Leap 42.2 Release | Closed   |              | Alpha 1        | 2016-05-20 | Blocks #11864, Copied from #8944, Copied to #15726   |
| 11848 | enable sle12sp2 syncing to OBS                             | openSUSE Leap 42.2 Release | Closed   |              | Alpha 1        | 2016-05-13 | Copied to #16744   |
| 12416 | prepare software.opensuse.org                              | openSUSE Leap 42.2 Release | Closed   | ancorgs      | Alpha 2        | 2016-06-21 | Copied from #8998, Copied to #12418, Copied to #16796                                      |
| 12358 | verify betaversion in product files                        | openSUSE Leap 42.2 Release | Resolved | Inussel      | Alpha 2        | 2016-06-17 | Copied to #12360, Copied to #16790   |
| 12208 | stop rebuildpacs   | openSUSE Leap 42.2 Release | Closed   |              | Alpha 2        | 2016-07-18 | Copied from #12090   |
| 12418 | prepare software.opensuse.org                              | openSUSE Leap 42.2 Release | Closed   | ancorgs      | Alpha 3        | 2016-07-19 | Copied from #12416, Copied to #12420, Copied to #12422, Copied to #12426                   |
| 12412 | get uno openqa worker up and running                       | openSUSE Leap 42.2 Release | Closed   | gschlotter   | Alpha 3        | 2016-07-12 |  |
| 12360 | verify betaversion in product files                        | openSUSE Leap 42.2 Release | Closed   | Inussel      | Alpha 3        | 2016-07-15 | Copied from #12358, Copied to #12362   |
| 11880 | create test plan for manual testing                        | openSUSE Leap 42.2 Release | Closed   | maritawerner | Alpha 3        | 2016-07-18 | Copied from #8730, Copied to #13086, Copied to #16762                                      |
| 13452 | submit translation packages                                | openSUSE Leap 42.2 Release | Resolved |              | Beta 1         | 2016-08-26 | Copied from #11900, Copied to #13454, Copied to #16972                                     |
| 13226 | create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc       | openSUSE Leap 42.2 Release | Closed   | Inussel      | Beta 1         | 2016-08-26 | Copied from #3450, Copied to #16832  |
| 13224 | Publish announcement of Beta 1                             | openSUSE Leap 42.2 Release | Closed   | ddemaio      | Beta 1         | 2016-08-31 | Copied from #3440, Copied to #16830  |
| 13086 | create test plan for manual testing                        | openSUSE Leap 42.2 Release | Closed   | maritawerner | Beta 1         | 2016-08-31 | Copied from #11880, Copied to #13088, Copied to #13090, Copied to #13092, Copied to #16816 |
| 13078 | verify piwik works   | openSUSE Leap 42.2 Release | Resolved | ddemaio      | Beta 1         | 2016-08-31 | Copied from #11884, Copied to #13080, Copied to #13082, Copied to #13084, Copied to #16808 |
| 13076 | Call for testing - BetaPizza Parties                       | openSUSE Leap 42.2 Release | Closed   | ddemaio      | Beta 1         | 2016-08-31 | Copied from #3438, Copied to #16806  |
| 13062 | submit new Factory packages to Leap                        | openSUSE Leap 42.2 Release | Closed   | m1n7442      | Beta 1         | 2016-08-25 | Copied to #16804   |

| #     | Subject                                 | Project                    | Status   | Assignee     | Target version | Due date   | Related issues   |
|-------|---|----------------------------|----------|--------------|----------------|------------|--|
| 12784 | update roadmap                          | openSUSE Leap 42.2 Release | Closed   | lnussel      | Beta 1         | 2016-08-31 | Copied to #12786, Copied to #16800                     |
| 12420 | prepare software.opensuse.org           | openSUSE Leap 42.2 Release | Closed   | ancorgs      | Beta 1         | 2016-08-30 | Copied from #12418                                     |
| 12362 | verify betaversion in product files     | openSUSE Leap 42.2 Release | Resolved | lnussel      | Beta 1         | 2016-08-26 | Copied from #12360, Copied to #12364                   |
| 12320 | re-enable kontakt test                  | openSUSE Leap 42.2 Release | Resolved | mlin7442     | Beta 1         | 2016-08-22 |  |
| 11876 | sync releaes notes to correct directory | openSUSE Leap 42.2 Release | Closed   |              | Beta 1         |            | Copied from #9174, Copied to #16758                    |
| 11872 | update slide show                       | openSUSE Leap 42.2 Release | Resolved | ddemaio      | Beta 1         | 2016-08-24 | Copied from #9000, Copied to #16754                    |
| 11868 | update droplist                         | openSUSE Leap 42.2 Release | Closed   | lnussel      | Beta 1         | 2016-08-25 | Copied from #8990, Copied to #16750                    |
| 11866 | add 42.2 to OBS distributions           | openSUSE Leap 42.2 Release | Closed   | adrianSuSE   | Beta 1         | 2016-08-31 | Copied from #8948, Copied to #16748                    |
| 11860 | create external sources list            | openSUSE Leap 42.2 Release | Closed   | lnussel      | Beta 1         | 2016-07-28 | Copied from #8942, Copied to #16746                    |
| 13454 | submit translation packages             | openSUSE Leap 42.2 Release | Closed   | keichwa      | Beta 2         | 2016-09-16 | Copied from #13452, Copied to #13634, Copied to #16974 |
| 13274 | send deadline reminder                  | openSUSE Leap 42.2 Release | Closed   | lnussel      | Beta 2         | 2016-09-09 | Copied to #13632                                       |
| 13260 | Security Audit                          | openSUSE Leap 42.2 Release | Resolved | msmeissn     | Beta 2         | 2016-09-15 | Copied to #13262, Copied to #16846                     |
| 13254 | check which packages turned into a fork | openSUSE Leap 42.2 Release | Resolved | dimstar      | Beta 2         | 2016-09-13 | Copied to #16842                                       |
| 13190 | translate plasma-pk-updates             | openSUSE Leap 42.2 Release | Closed   |              | Beta 2         | 2016-09-15 | Copied to #16828                                       |
| 13102 | tell nvidia packager to upload drivers  | openSUSE Leap 42.2 Release | Closed   | sndirsch     | Beta 2         | 2016-09-21 | Copied from #4232, Copied to #16824                    |
| 13088 | create test plan for manual testing     | openSUSE Leap 42.2 Release | Closed   | maritawerner | Beta 2         | 2016-09-21 | Copied from #13086, Copied to #13630                   |
| 13080 | verify piwik works                      | openSUSE Leap 42.2 Release | Closed   | ddemaio      | Beta 2         | 2016-09-21 | Copied from #13078, Copied to #13628, Copied to #16810 |
| 12786 | update roadmap                          | openSUSE Leap 42.2 Release | Closed   | lnussel      | Beta 2         | 2016-09-21 | Copied from #12784, Copied to #12788, Copied to #13626 |
| 12422 | prepare software.opensuse.org           | openSUSE Leap 42.2 Release | Closed   | ancorgs      | Beta 2         | 2016-09-22 | Copied from #12418, Copied to #13624                   |
| 12364 | verify betaversion in product files     | openSUSE Leap 42.2 Release | Closed   |              | Beta 2         | 2016-09-23 | Copied from #12362, Copied to #12366, Copied to #13622 |
| 11882 | get signed shim                         | openSUSE Leap 42.2 Release | Closed   | jsegitz      | Beta 2         | 2016-09-15 | Copied from #8988, Copied to #16764                    |
| 11878 | call for translation                    | openSUSE Leap 42.2 Release | Closed   | AdaLovelace  | Beta 2         | 2016-09-21 | Copied from #8708, Copied to #16760                    |
| 11874 | Create release counter                  | openSUSE Leap 42.2 Release | Closed   |              | Beta 2         | 2016-09-21 | Copied from #9066, Copied to #16756                    |
| 13880 | enable openQA maintenance testing       | openSUSE Leap 42.2 Release | Resolved | coolo        | Beta 3         | 2016-10-07 | Copied to #16996                                       |
| 13634 | submit translation packages             | openSUSE Leap 42.2 Release | Closed   | stknorr      | Beta 3         | 2016-09-30 | Copied from #13454, Copied to #16994                   |
| 13632 | send deadline reminder                  | openSUSE Leap 42.2 Release | Closed   | lnussel      | Beta 3         | 2016-09-26 | Copied from #13274, Copied to #14154                   |
| 13630 | create test plan for manual testing     | openSUSE Leap 42.2 Release | Closed   | okurz        | Beta 3         | 2016-10-06 | Copied from #13088, Copied to #16992                   |
| 13628 | verify piwik works                      | openSUSE Leap 42.2 Release | Closed   |              | Beta 3         | 2016-10-06 | Copied from #13080, Copied to #16990                   |
| 13626 | update roadmap                          | openSUSE Leap 42.2 Release | Closed   | lnussel      | Beta 3         | 2016-10-06 | Copied from #12786, Copied to #16988                   |
| 13624 | prepare software.opensuse.org           | openSUSE Leap 42.2 Release | Closed   | ancorgs      | Beta 3         | 2016-10-05 | Copied from #12422, Copied to #16986                   |

| #     | Subject  | Project                    | Status   | Assignee       | Target version | Due date   | Related issues  |
|-------|--|----------------------------|----------|----------------|----------------|------------|---|
| 13622 | verify betaversion in product files                | openSUSE Leap 42.2 Release | Closed   | Inussel        | Beta 3         | 2016-09-30 | Copied from #12364, Copied to #16984                                    |
| 13548 | update OpenSUSE_Localization_Teams                 | openSUSE Leap 42.2 Release | Resolved | AdaLovelace    | Beta 3         | 2016-10-02 | Copied to #16982  |
| 13546 | update openSUSE:Localization_guide                 | openSUSE Leap 42.2 Release | Resolved | AdaLovelace    | Beta 3         | 2016-10-02 | Copied to #16980  |
| 13512 | disable Factory submitter                          | openSUSE Leap 42.2 Release | Closed   | m1in7442       | Beta 3         | 2016-09-30 | Copied to #16978  |
| 14154 | send deadline reminder                             | openSUSE Leap 42.2 Release | Closed   | Inussel        | RC 1           | 2016-10-11 | Copied from #13632, Copied to #14156                                    |
| 14092 | release manager checklist                          | openSUSE Leap 42.2 Release | Closed   | Inussel        | RC 1           | 2016-10-18 | Copied to #14600  |
| 13262 | Security Audit                                     | openSUSE Leap 42.2 Release | Closed   | msmeissn       | RC 1           | 2016-10-24 | Copied from #13260, Copied to #13264, Copied to #16848                  |
| 13090 | create test plan for manual testing                | openSUSE Leap 42.2 Release | Closed   | maritawerner   | RC 1           | 2016-10-18 | Copied from #13086  |
| 12788 | update roadmap                                     | openSUSE Leap 42.2 Release | Closed   |                | RC 1           | 2016-10-18 | Copied from #12786, Copied to #12790                                    |
| 12366 | remove betaversion in product files                | openSUSE Leap 42.2 Release | Closed   | Inussel        | RC 1           | 2016-10-14 | Copied from #12364, Copied to #16792                                    |
| 11900 | submit translation packages                        | openSUSE Leap 42.2 Release | Closed   | keichwa        | RC 1           | 2016-10-13 | Copied from #9170, Copied to #13452, Copied to #14090, Copied to #16782 |
| 11898 | make sure nvidia packager is available for GA      | openSUSE Leap 42.2 Release | Closed   |                | RC 1           | 2016-10-06 | Copied from #9110, Copied to #16780                                     |
| 11896 | merge back maintenance updates                     | openSUSE Leap 42.2 Release | Closed   |                | RC 1           | 2016-10-14 | Copied from #9014, Copied to #16778                                     |
| 11894 | make sure test updates are in the patterns         | openSUSE Leap 42.2 Release | Closed   |                | RC 1           | 2016-09-29 | Copied from #9012, Copied to #16776                                     |
| 11892 | osp addon dvd                                      | openSUSE Leap 42.2 Release | Rejected |                | RC 1           | 2016-10-31 | Copied from #9010, Copied to #16774                                     |
| 11890 | make counter.o.o/link point to new portal          | openSUSE Leap 42.2 Release | Closed   | gschlotter     | RC 1           | 2016-10-18 | Copied from #9004, Copied to #16772                                     |
| 11888 | ask community to add repo xml                      | openSUSE Leap 42.2 Release | Closed   |                | RC 1           | 2016-10-14 | Copied from #9002, Copied to #16770                                     |
| 11886 | prepare software.opensuse.org                      | openSUSE Leap 42.2 Release | Closed   | ancorgs        | RC 1           | 2016-10-18 | Copied from #8998, Copied to #16768                                     |
| 11884 | verify piwik works                                 | openSUSE Leap 42.2 Release | Resolved | ddemaio        | RC 1           | 2016-10-18 | Copied from #8996, Copied to #13078                                     |
| 11870 | EULA review/update                                 | openSUSE Leap 42.2 Release | Closed   |                | RC 1           | 2016-10-13 | Copied from #8994, Copied to #16752                                     |
| 14600 | release manager checklist                          | openSUSE Leap 42.2 Release | Closed   | Inussel        | RC 2           | 2016-11-02 | Copied from #14092, Copied to #14602, Copied to #17014                  |
| 14556 | enable OBS:Maintained attribute in :Update project | openSUSE Leap 42.2 Release | Resolved | AndreasStieger | RC 2           | 2016-11-02 | Copied to #17012  |
| 14262 | remove betatest macro from prjconf                 | openSUSE Leap 42.2 Release | Closed   | m1in7442       | RC 2           | 2016-10-21 | Copied to #17008  |
| 14232 | verify release counters for update                 | openSUSE Leap 42.2 Release | Closed   | Inussel        | RC 2           | 2016-10-20 | Copied to #17006  |
| 14206 | openSUSE-EULAs up to date                          | openSUSE Leap 42.2 Release | Closed   | Inussel        | RC 2           | 2016-11-06 | Copied to #17004  |
| 14156 | send deadline reminder                             | openSUSE Leap 42.2 Release | Closed   | Inussel        | RC 2           | 2016-10-25 | Copied from #14154  |
| 14090 | submit translation packages                        | openSUSE Leap 42.2 Release | Closed   | keichwa        | RC 2           | 2016-10-28 | Copied from #11900, Copied to #14660, Copied to #17000                  |
| 13092 | create test plan for manual testing                | openSUSE Leap 42.2 Release | Resolved | okurz          | RC 2           | 2016-11-02 | Copied from #13086  |
| 13082 | verify piwik works                                 | openSUSE Leap 42.2 Release | Closed   | ddemaio        | RC 2           | 2016-11-02 | Copied from #13078, Copied to #16812                                    |

| #     | Subject   | Project                    | Status   | Assignee    | Target version | Due date   | Related issues                       |
|-------|---|----------------------------|----------|-------------|----------------|------------|--------------------------------------|
| 12790 | update roadmap  | openSUSE Leap 42.2 Release | Closed   |             | RC 2           | 2016-11-02 | Copied from #12788, Copied to #12792 |
| 12426 | prepare software.opensuse.org   | openSUSE Leap 42.2 Release | Closed   | ancorgs     | RC 2           | 2016-11-02 | Copied from #12418, Copied to #16798 |
| 14660 | submit translation packages   | openSUSE Leap 42.2 Release | Closed   | keichwa     | GM             | 2016-11-08 | Copied from #14090, Copied to #17018 |
| 14602 | release manager checklist GM  | openSUSE Leap 42.2 Release | Closed   | lnussel     | GM             | 2016-11-16 | Copied from #14600, Copied to #17016 |
| 13898 | fix symlink on openqa.opensuse.org for goldmaster DVD                             | openSUSE Leap 42.2 Release | Closed   | lnussel     | GM             | 2016-11-14 | Copied to #16998                     |
| 13264 | Security Audit  | openSUSE Leap 42.2 Release | Closed   |             | GM             | 2016-11-18 | Copied from #13262, Copied to #16850 |
| 13240 | evaluate results of manual testing with release manager                           | openSUSE Leap 42.2 Release | Closed   |             | GM             | 2016-11-08 | Copied from #9308, Copied to #16840  |
| 13238 | call to update release notes  | openSUSE Leap 42.2 Release | Closed   | AdaLovelace | GM             | 2016-11-08 | Copied from #9292, Copied to #16838  |
| 13234 | merge back maintenance updates  | openSUSE Leap 42.2 Release | Closed   |             | GM             | 2016-11-09 | Copied from #9016, Copied to #16836  |
| 13232 | remove test updates from the patterns   | openSUSE Leap 42.2 Release | Closed   |             | GM             | 2016-11-09 | Copied from #4042, Copied to #16834  |
| 13104 | IPRQ  | openSUSE Leap 42.2 Release | Closed   | lnussel     | GM             | 2016-11-11 | Copied from #4086, Copied to #16826  |
| 13100 | Send Gold Master announcement for developers                                      | openSUSE Leap 42.2 Release | Closed   |             | GM             | 2016-11-11 | Copied from #4088, Copied to #16822  |
| 13098 | check manual was generated for OSP  | openSUSE Leap 42.2 Release | Closed   |             | GM             | 2016-11-11 | Copied from #4084, Copied to #16820  |
| 13096 | announce GM deadline internally   | openSUSE Leap 42.2 Release | Closed   |             | GM             | 2016-11-04 | Copied from #4016, Copied to #16818  |
| 11786 | set end of life attribute in product file   | openSUSE Leap 42.2 Release | Rejected |             | GM             |            | Copied to #16742                     |
| 14854 | update release number in IRC channel topic  | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-21 | Copied to #17024                     |
| 14776 | notify studio team about GM   | openSUSE Leap 42.2 Release | Closed   | lnussel     | GA             | 2016-11-14 | Copied to #17022                     |
| 14710 | update web site with new languages  | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | GA             | 2016-11-16 | Copied to #17020                     |
| 13650 | document KDE5 upgrade   | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 |                                      |
| 13450 | Create social media backgrounds and badges  | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-14 | Copied from #9068, Copied to #16696  |
| 13448 | translate social media messages   | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-14 | Copied from #9060, Copied to #16970  |
| 13444 | Make sure we have the right people prepared to send out the social media messages | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-14 | Copied from #9056, Copied to #16968  |
| 13440 | Social media marketing  | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-14 | Copied from #9052, Copied to #16694  |
| 13438 | release party poster  | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-09 | Copied from #9050, Copied to #16964  |
| 13436 | Create event pages on Facebook, Google+   | openSUSE Leap 42.2 Release | Rejected | ddemaio     | GA             | 2016-11-09 | Copied from #9048, Copied to #16962  |
| 13434 | Update release party wiki pages   | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | GA             | 2016-11-09 | Copied from #9046, Copied to #16960  |
| 13432 | Write release party invitation article  | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9044, Copied to #16958  |
| 13430 | Release Parties   | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9042, Copied to #16956  |

| #     | Subject   | Project                    | Status   | Assignee    | Target version | Due date   | Related issues                      |
|-------|---|----------------------------|----------|-------------|----------------|------------|-------------------------------------|
| 13422 | software.opensuse.org   | openSUSE Leap 42.2 Release | Closed   | ancorgs     | GA             | 2016-11-16 | Copied from #8764, Copied to #16954 |
| 13420 | translate release announcement  | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-11 | Copied from #9138, Copied to #16952 |
| 13418 | Gather info from major pieces of our release onto Major_features page | openSUSE Leap 42.2 Release | Rejected | ddemaio     | GA             | 2016-11-09 | Copied from #9108, Copied to #16950 |
| 13416 | Add features from distrowatch   | openSUSE Leap 42.2 Release | Rejected | ddemaio     | GA             | 2016-11-09 | Copied from #9106, Copied to #16948 |
| 13414 | Get technical review  | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9104, Copied to #16946 |
| 13412 | Get features page finished  | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9102, Copied to #16944 |
| 13410 | Move Major Features to feature guide page                             | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9100, Copied to #16942 |
| 13408 | Write the Feature Guide   | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9098, Copied to #16940 |
| 13406 | send press kit  | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-11 | Copied from #9096, Copied to #16938 |
| 13404 | Assemble press kit.   | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9094, Copied to #16936 |
| 13402 | Write 'reviewers guide', the mail for the press                       | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-07 | Copied from #9092, Copied to #16934 |
| 13400 | Create list of people who can be interviewed                          | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-16 | Copied from #9090, Copied to #16932 |
| 13398 | Create a Press Kit and send it to the press                           | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-16 | Copied from #9088, Copied to #16930 |
| 13396 | Get quotes from important people                                      | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-07 | Copied from #9086, Copied to #16928 |
| 13394 | Let our PR Agencies have one last look at the announcement            | openSUSE Leap 42.2 Release | Rejected | ddemaio     | GA             | 2016-11-09 | Copied from #9084, Copied to #16926 |
| 13392 | Get feedback on the draft press announce                              | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-04 | Copied from #9082, Copied to #16924 |
| 13390 | Create a draft press announcement                                     | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-04 | Copied from #9080, Copied to #16922 |
| 13388 | Write Press Announcement  | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9078, Copied to #16920 |
| 13386 | Write community announcement for news.o.o                             | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9076, Copied to #16918 |
| 13384 | Get screenshots taken   | openSUSE Leap 42.2 Release | Resolved | ddemaio     | GA             | 2016-11-09 | Copied from #9074, Copied to #16916 |
| 13372 | update wiki   | openSUSE Leap 42.2 Release | Resolved | bmwiedemann | GA             | 2016-11-16 | Copied from #9136, Copied to #16910 |
| 13370 | update shop.opensuse.org  | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 | Copied from #9134, Copied to #16908 |
| 13368 | request new box image and link  | openSUSE Leap 42.2 Release | Resolved | bmwiedemann | GA             | 2016-11-16 | Copied from #9132, Copied to #16906 |
| 13366 | shop.opensuse.org   | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 | Copied from #9130, Copied to #16904 |
| 13364 | notify mirror admins  | openSUSE Leap 42.2 Release | Resolved | lnussel     | GA             | 2016-11-11 | Copied from #9382, Copied to #16902 |
| 13362 | set up update-test project  | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 | Copied from #9304, Copied to #16900 |
| 13360 | adjust knapsack for GM  | openSUSE Leap 42.2 Release | Closed   | aplanas     | GA             | 2016-11-11 | Copied from #9152, Copied to #16898 |
| 13356 | change openSUSE-current   | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 | Copied from #9148, Copied to #16896 |
| 13354 | Switch count down to hourly rendering                                 | openSUSE Leap 42.2 Release | Closed   |             | GA             | 2016-11-16 | Copied from #9146, Copied to #16894 |

| #     | Subject   | Project                    | Status   | Assignee     | Target version | Due date   | Related issues                       |
|-------|---|----------------------------|----------|--------------|----------------|------------|--------------------------------------|
| 13350 | make GM images available  | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-11 | Copied from #9142, Copied to #16892  |
| 13348 | install google alerts   | openSUSE Leap 42.2 Release | Resolved | ddemaio      | GA             | 2016-11-16 | Copied from #9140, Copied to #16890  |
| 13346 | Update the rsync modules to include new ISO and repo  | openSUSE Leap 42.2 Release | Closed   | gschlotter   | GA             | 2016-11-14 | Copied from #9128, Copied to #16888  |
| 13344 | Publish an article asking people to help promote the upcoming release.                              | openSUSE Leap 42.2 Release | Rejected | ddemaio      | GA             | 2016-09-29 | Copied from #9126, Copied to #16886  |
| 13342 | Adapt <a href="http://mirrors.opensuse.org">http://mirrors.opensuse.org</a> to list the new release | openSUSE Leap 42.2 Release | Resolved | gschlotter   | GA             | 2016-11-05 | Copied from #8772, Copied to #16884  |
| 13340 | get openSUSE in the Cloud   | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-16 | Copied from #8728, Copied to #16882  |
| 13338 | tell maintenance&security about GM  | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-11 | Copied from #8726, Copied to #16880  |
| 13336 | ask maintenance to remove the test updates  | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-15 | Copied from #8724, Copied to #16878  |
| 13334 | sync the release to the mirrors   | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-11 | Copied from #8722, Copied to #16876  |
| 13332 | find external BT seeders  | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-14 | Copied from #8718                    |
| 13330 | remind opensuse.org admins of release   | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-14 | Copied from #8716, Copied to #16872  |
| 13328 | marketing brainstorm session  | openSUSE Leap 42.2 Release | Resolved | ddemaio      | GA             | 2016-10-26 | Copied from #8714, Copied to #16870  |
| 13326 | communicate GM issues to marketing  | openSUSE Leap 42.2 Release | Resolved | ddemaio      | GA             | 2016-11-16 | Copied from #8712, Copied to #16868  |
| 13324 | publish docu  | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-16 | Copied from #8710, Copied to #16866  |
| 13320 | fix upgrade instructions in wiki  | openSUSE Leap 42.2 Release | Resolved | AdaLovelace  | GA             | 2016-11-13 | Copied from #9038, Copied to #16864  |
| 13318 | create basic wiki structure for new release   | openSUSE Leap 42.2 Release | Resolved | AdaLovelace  | GA             | 2016-10-20 | Copied from #9036, Copied to #16862  |
| 13316 | check all wiki pages on release day   | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-16 | Copied from #9034, Copied to #16860  |
| 13314 | install Leap 42.2 wiki pages as default   | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-13 | Copied from #9032, Copied to #16858  |
| 13312 | update wiki pages   | openSUSE Leap 42.2 Release | Closed   | AdaLovelace  | GA             | 2016-11-17 | Copied from #9030, Copied to #16856  |
| 13310 | move previous release to archive  | openSUSE Leap 42.2 Release | Resolved | AdaLovelace  | GA             | 2016-11-13 | Copied from #9028, Copied to #16854  |
| 13308 | update opensuse wiki  | openSUSE Leap 42.2 Release | Resolved | AdaLovelace  | GA             | 2016-11-17 | Copied from #9026, Copied to #16852  |
| 13256 | disable iso download in openQA  | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-15 | Copied to #16844                     |
| 13084 | verify piwik works  | openSUSE Leap 42.2 Release | Resolved | ddemaio      | GA             | 2016-11-16 | Copied from #13078, Copied to #16814 |
| 12794 | fix upgrade instructions for /var/cache   | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-10-15 |                                      |
| 12792 | update roadmap  | openSUSE Leap 42.2 Release | Closed   |              | GA             | 2016-11-16 | Copied from #12790, Copied to #16802 |
| 14870 | Update Maintenance Documentation  | openSUSE Leap 42.2 Release | Resolved | BenniBrunner | Postprocessing | 2016-11-30 | Copied to #16682                     |
| 13506 | figure out what to do about yast self updates   | openSUSE Leap 42.2 Release | Closed   | Inussel      |                | 2016-09-14 |                                      |