

openSUSE Leap 42.2 Release - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-------|--|----------------------------|----------|--------------|----------------|------------|--|
| 12090 | stop rebuildpacs | openSUSE Leap 42.2 Release | Closed | Inussel | Alpha 1 | 2016-05-25 | Copied to #12208 |
| 12088 | enable iso syncing to openQA | openSUSE Leap 42.2 Release | Closed | | Alpha 1 | 2016-05-18 | Blocked by #12040, Copied to #14916 |
| 12040 | add 42.2 job templates in openQA | openSUSE Leap 42.2 Release | Closed | Inussel | Alpha 1 | 2016-05-16 | Blocks #12088 |
| 11984 | publishing and mirror setup | openSUSE Leap 42.2 Release | Closed | Inussel | Alpha 1 | 2016-05-19 | Copied to #14920 |
| 11982 | copy :NonFree project | openSUSE Leap 42.2 Release | Closed | | Alpha 1 | 2016-05-18 | |
| 11980 | update all packages that hardcode the distribution version | openSUSE Leap 42.2 Release | Closed | | Alpha 1 | 2016-05-18 | Copied to #14918 |
| 11904 | auto generate DVD content | openSUSE Leap 42.2 Release | Closed | | Alpha 1 | 2016-05-13 | |
| 11902 | add 42.2 in Bugzilla | openSUSE Leap 42.2 Release | Closed | Inussel | Alpha 1 | 2016-05-25 | Copied from #9224 |
| 11864 | release maintenance test updates | openSUSE Leap 42.2 Release | Closed | | Alpha 1 | 2016-05-20 | Blocked by #11862, Copied from #8946, Copied to #15728 |
| 11862 | create update channel | openSUSE Leap 42.2 Release | Closed | | Alpha 1 | 2016-05-20 | Blocks #11864, Copied from #8944, Copied to #15726 |
| 11848 | enable sle12sp2 syncing to OBS | openSUSE Leap 42.2 Release | Closed | | Alpha 1 | 2016-05-13 | Copied to #16744 |
| 12416 | prepare software.opensuse.org | openSUSE Leap 42.2 Release | Closed | ancorgs | Alpha 2 | 2016-06-21 | Copied from #8998, Copied to #12418, Copied to #16796 |
| 12358 | verify betaversion in product files | openSUSE Leap 42.2 Release | Resolved | Inussel | Alpha 2 | 2016-06-17 | Copied to #12360, Copied to #16790 |
| 12208 | stop rebuildpacs | openSUSE Leap 42.2 Release | Closed | | Alpha 2 | 2016-07-18 | Copied from #12090 |
| 12418 | prepare software.opensuse.org | openSUSE Leap 42.2 Release | Closed | ancorgs | Alpha 3 | 2016-07-19 | Copied from #12416, Copied to #12420, Copied to #12422, Copied to #12426 |
| 12412 | get uno openqa worker up and running | openSUSE Leap 42.2 Release | Closed | gschlotter | Alpha 3 | 2016-07-12 | |
| 12360 | verify betaversion in product files | openSUSE Leap 42.2 Release | Closed | Inussel | Alpha 3 | 2016-07-15 | Copied from #12358, Copied to #12362 |
| 11880 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | maritawerner | Alpha 3 | 2016-07-18 | Copied from #8730, Copied to #13086, Copied to #16762 |
| 13452 | submit translation packages | openSUSE Leap 42.2 Release | Resolved | | Beta 1 | 2016-08-26 | Copied from #11900, Copied to #13454, Copied to #16972 |
| 13226 | create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc | openSUSE Leap 42.2 Release | Closed | Inussel | Beta 1 | 2016-08-26 | Copied from #3450, Copied to #16832 |
| 13224 | Publish announcement of Beta 1 | openSUSE Leap 42.2 Release | Closed | ddemaio | Beta 1 | 2016-08-31 | Copied from #3440, Copied to #16830 |
| 13086 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | maritawerner | Beta 1 | 2016-08-31 | Copied from #11880, Copied to #13088, Copied to #13090, Copied to #13092, Copied to #16816 |
| 13078 | verify piwik works | openSUSE Leap 42.2 Release | Resolved | ddemaio | Beta 1 | 2016-08-31 | Copied from #11884, Copied to #13080, Copied to #13082, Copied to #13084, Copied to #16808 |
| 13076 | Call for testing - BetaPizza Parties | openSUSE Leap 42.2 Release | Closed | ddemaio | Beta 1 | 2016-08-31 | Copied from #3438, Copied to #16806 |
| 13062 | submit new Factory packages to Leap | openSUSE Leap 42.2 Release | Closed | m1n7442 | Beta 1 | 2016-08-25 | Copied to #16804 |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-------|---|----------------------------|----------|--------------|----------------|------------|--|
| 12784 | update roadmap | openSUSE Leap 42.2 Release | Closed | lnussel | Beta 1 | 2016-08-31 | Copied to #12786, Copied to #16800 |
| 12420 | prepare software.opensuse.org | openSUSE Leap 42.2 Release | Closed | ancorgs | Beta 1 | 2016-08-30 | Copied from #12418 |
| 12362 | verify betaversion in product files | openSUSE Leap 42.2 Release | Resolved | lnussel | Beta 1 | 2016-08-26 | Copied from #12360, Copied to #12364 |
| 12320 | re-enable kontakt test | openSUSE Leap 42.2 Release | Resolved | mlin7442 | Beta 1 | 2016-08-22 | |
| 11876 | sync releaes notes to correct directory | openSUSE Leap 42.2 Release | Closed | | Beta 1 | | Copied from #9174, Copied to #16758 |
| 11872 | update slide show | openSUSE Leap 42.2 Release | Resolved | ddemaio | Beta 1 | 2016-08-24 | Copied from #9000, Copied to #16754 |
| 11868 | update droplist | openSUSE Leap 42.2 Release | Closed | lnussel | Beta 1 | 2016-08-25 | Copied from #8990, Copied to #16750 |
| 11866 | add 42.2 to OBS distributions | openSUSE Leap 42.2 Release | Closed | adrianSuSE | Beta 1 | 2016-08-31 | Copied from #8948, Copied to #16748 |
| 11860 | create external sources list | openSUSE Leap 42.2 Release | Closed | lnussel | Beta 1 | 2016-07-28 | Copied from #8942, Copied to #16746 |
| 13454 | submit translation packages | openSUSE Leap 42.2 Release | Closed | keichwa | Beta 2 | 2016-09-16 | Copied from #13452, Copied to #13634, Copied to #16974 |
| 13274 | send deadline reminder | openSUSE Leap 42.2 Release | Closed | lnussel | Beta 2 | 2016-09-09 | Copied to #13632 |
| 13260 | Security Audit | openSUSE Leap 42.2 Release | Resolved | msmeissn | Beta 2 | 2016-09-15 | Copied to #13262, Copied to #16846 |
| 13254 | check which packages turned into a fork | openSUSE Leap 42.2 Release | Resolved | dimstar | Beta 2 | 2016-09-13 | Copied to #16842 |
| 13190 | translate plasma-pk-updates | openSUSE Leap 42.2 Release | Closed | | Beta 2 | 2016-09-15 | Copied to #16828 |
| 13102 | tell nvidia packager to upload drivers | openSUSE Leap 42.2 Release | Closed | sndirsch | Beta 2 | 2016-09-21 | Copied from #4232, Copied to #16824 |
| 13088 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | maritawerner | Beta 2 | 2016-09-21 | Copied from #13086, Copied to #13630 |
| 13080 | verify piwik works | openSUSE Leap 42.2 Release | Closed | ddemaio | Beta 2 | 2016-09-21 | Copied from #13078, Copied to #13628, Copied to #16810 |
| 12786 | update roadmap | openSUSE Leap 42.2 Release | Closed | lnussel | Beta 2 | 2016-09-21 | Copied from #12784, Copied to #12788, Copied to #13626 |
| 12422 | prepare software.opensuse.org | openSUSE Leap 42.2 Release | Closed | ancorgs | Beta 2 | 2016-09-22 | Copied from #12418, Copied to #13624 |
| 12364 | verify betaversion in product files | openSUSE Leap 42.2 Release | Closed | | Beta 2 | 2016-09-23 | Copied from #12362, Copied to #12366, Copied to #13622 |
| 11882 | get signed shim | openSUSE Leap 42.2 Release | Closed | jsegitz | Beta 2 | 2016-09-15 | Copied from #8988, Copied to #16764 |
| 11878 | call for translation | openSUSE Leap 42.2 Release | Closed | AdaLovelace | Beta 2 | 2016-09-21 | Copied from #8708, Copied to #16760 |
| 11874 | Create release counter | openSUSE Leap 42.2 Release | Closed | | Beta 2 | 2016-09-21 | Copied from #9066, Copied to #16756 |
| 13880 | enable openQA maintenance testing | openSUSE Leap 42.2 Release | Resolved | coolo | Beta 3 | 2016-10-07 | Copied to #16996 |
| 13634 | submit translation packages | openSUSE Leap 42.2 Release | Closed | stknorr | Beta 3 | 2016-09-30 | Copied from #13454, Copied to #16994 |
| 13632 | send deadline reminder | openSUSE Leap 42.2 Release | Closed | lnussel | Beta 3 | 2016-09-26 | Copied from #13274, Copied to #14154 |
| 13630 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | okurz | Beta 3 | 2016-10-06 | Copied from #13088, Copied to #16992 |
| 13628 | verify piwik works | openSUSE Leap 42.2 Release | Closed | | Beta 3 | 2016-10-06 | Copied from #13080, Copied to #16990 |
| 13626 | update roadmap | openSUSE Leap 42.2 Release | Closed | lnussel | Beta 3 | 2016-10-06 | Copied from #12786, Copied to #16988 |
| 13624 | prepare software.opensuse.org | openSUSE Leap 42.2 Release | Closed | ancorgs | Beta 3 | 2016-10-05 | Copied from #12422, Copied to #16986 |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-------|--|----------------------------|----------|----------------|----------------|------------|---|
| 13622 | verify betaversion in product files | openSUSE Leap 42.2 Release | Closed | Inussel | Beta 3 | 2016-09-30 | Copied from #12364, Copied to #16984 |
| 13548 | update OpenSUSE_Localization_Teams | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | Beta 3 | 2016-10-02 | Copied to #16982 |
| 13546 | update openSUSE:Localization_guide | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | Beta 3 | 2016-10-02 | Copied to #16980 |
| 13512 | disable Factory submitter | openSUSE Leap 42.2 Release | Closed | m1in7442 | Beta 3 | 2016-09-30 | Copied to #16978 |
| 14154 | send deadline reminder | openSUSE Leap 42.2 Release | Closed | Inussel | RC 1 | 2016-10-11 | Copied from #13632, Copied to #14156 |
| 14092 | release manager checklist | openSUSE Leap 42.2 Release | Closed | Inussel | RC 1 | 2016-10-18 | Copied to #14600 |
| 13262 | Security Audit | openSUSE Leap 42.2 Release | Closed | msmeissn | RC 1 | 2016-10-24 | Copied from #13260, Copied to #13264, Copied to #16848 |
| 13090 | create test plan for manual testing | openSUSE Leap 42.2 Release | Closed | maritawerner | RC 1 | 2016-10-18 | Copied from #13086 |
| 12788 | update roadmap | openSUSE Leap 42.2 Release | Closed | | RC 1 | 2016-10-18 | Copied from #12786, Copied to #12790 |
| 12366 | remove betaversion in product files | openSUSE Leap 42.2 Release | Closed | Inussel | RC 1 | 2016-10-14 | Copied from #12364, Copied to #16792 |
| 11900 | submit translation packages | openSUSE Leap 42.2 Release | Closed | keichwa | RC 1 | 2016-10-13 | Copied from #9170, Copied to #13452, Copied to #14090, Copied to #16782 |
| 11898 | make sure nvidia packager is available for GA | openSUSE Leap 42.2 Release | Closed | | RC 1 | 2016-10-06 | Copied from #9110, Copied to #16780 |
| 11896 | merge back maintenance updates | openSUSE Leap 42.2 Release | Closed | | RC 1 | 2016-10-14 | Copied from #9014, Copied to #16778 |
| 11894 | make sure test updates are in the patterns | openSUSE Leap 42.2 Release | Closed | | RC 1 | 2016-09-29 | Copied from #9012, Copied to #16776 |
| 11892 | osp addon dvd | openSUSE Leap 42.2 Release | Rejected | | RC 1 | 2016-10-31 | Copied from #9010, Copied to #16774 |
| 11890 | make counter.o.o/link point to new portal | openSUSE Leap 42.2 Release | Closed | gschlotter | RC 1 | 2016-10-18 | Copied from #9004, Copied to #16772 |
| 11888 | ask community to add repo xml | openSUSE Leap 42.2 Release | Closed | | RC 1 | 2016-10-14 | Copied from #9002, Copied to #16770 |
| 11886 | prepare software.opensuse.org | openSUSE Leap 42.2 Release | Closed | ancorgs | RC 1 | 2016-10-18 | Copied from #8998, Copied to #16768 |
| 11884 | verify piwik works | openSUSE Leap 42.2 Release | Resolved | ddemaio | RC 1 | 2016-10-18 | Copied from #8996, Copied to #13078 |
| 11870 | EULA review/update | openSUSE Leap 42.2 Release | Closed | | RC 1 | 2016-10-13 | Copied from #8994, Copied to #16752 |
| 14600 | release manager checklist | openSUSE Leap 42.2 Release | Closed | Inussel | RC 2 | 2016-11-02 | Copied from #14092, Copied to #14602, Copied to #17014 |
| 14556 | enable OBS:Maintained attribute in :Update project | openSUSE Leap 42.2 Release | Resolved | AndreasStieger | RC 2 | 2016-11-02 | Copied to #17012 |
| 14262 | remove betatest macro from prjconf | openSUSE Leap 42.2 Release | Closed | m1in7442 | RC 2 | 2016-10-21 | Copied to #17008 |
| 14232 | verify release counters for update | openSUSE Leap 42.2 Release | Closed | Inussel | RC 2 | 2016-10-20 | Copied to #17006 |
| 14206 | openSUSE-EULAs up to date | openSUSE Leap 42.2 Release | Closed | Inussel | RC 2 | 2016-11-06 | Copied to #17004 |
| 14156 | send deadline reminder | openSUSE Leap 42.2 Release | Closed | Inussel | RC 2 | 2016-10-25 | Copied from #14154 |
| 14090 | submit translation packages | openSUSE Leap 42.2 Release | Closed | keichwa | RC 2 | 2016-10-28 | Copied from #11900, Copied to #14660, Copied to #17000 |
| 13092 | create test plan for manual testing | openSUSE Leap 42.2 Release | Resolved | okurz | RC 2 | 2016-11-02 | Copied from #13086 |
| 13082 | verify piwik works | openSUSE Leap 42.2 Release | Closed | ddemaio | RC 2 | 2016-11-02 | Copied from #13078, Copied to #16812 |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-------|---|----------------------------|----------|-------------|----------------|------------|--------------------------------------|
| 12790 | update roadmap | openSUSE Leap 42.2 Release | Closed | | RC 2 | 2016-11-02 | Copied from #12788, Copied to #12792 |
| 12426 | prepare software.opensuse.org | openSUSE Leap 42.2 Release | Closed | ancorgs | RC 2 | 2016-11-02 | Copied from #12418, Copied to #16798 |
| 14660 | submit translation packages | openSUSE Leap 42.2 Release | Closed | keichwa | GM | 2016-11-08 | Copied from #14090, Copied to #17018 |
| 14602 | release manager checklist GM | openSUSE Leap 42.2 Release | Closed | lnussel | GM | 2016-11-16 | Copied from #14600, Copied to #17016 |
| 13898 | fix symlink on openqa.opensuse.org for goldmaster DVD | openSUSE Leap 42.2 Release | Closed | lnussel | GM | 2016-11-14 | Copied to #16998 |
| 13264 | Security Audit | openSUSE Leap 42.2 Release | Closed | | GM | 2016-11-18 | Copied from #13262, Copied to #16850 |
| 13240 | evaluate results of manual testing with release manager | openSUSE Leap 42.2 Release | Closed | | GM | 2016-11-08 | Copied from #9308, Copied to #16840 |
| 13238 | call to update release notes | openSUSE Leap 42.2 Release | Closed | AdaLovelace | GM | 2016-11-08 | Copied from #9292, Copied to #16838 |
| 13234 | merge back maintenance updates | openSUSE Leap 42.2 Release | Closed | | GM | 2016-11-09 | Copied from #9016, Copied to #16836 |
| 13232 | remove test updates from the patterns | openSUSE Leap 42.2 Release | Closed | | GM | 2016-11-09 | Copied from #4042, Copied to #16834 |
| 13104 | IPRQ | openSUSE Leap 42.2 Release | Closed | lnussel | GM | 2016-11-11 | Copied from #4086, Copied to #16826 |
| 13100 | Send Gold Master announcement for developers | openSUSE Leap 42.2 Release | Closed | | GM | 2016-11-11 | Copied from #4088, Copied to #16822 |
| 13098 | check manual was generated for OSP | openSUSE Leap 42.2 Release | Closed | | GM | 2016-11-11 | Copied from #4084, Copied to #16820 |
| 13096 | announce GM deadline internally | openSUSE Leap 42.2 Release | Closed | | GM | 2016-11-04 | Copied from #4016, Copied to #16818 |
| 11786 | set end of life attribute in product file | openSUSE Leap 42.2 Release | Rejected | | GM | | Copied to #16742 |
| 14854 | update release number in IRC channel topic | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-21 | Copied to #17024 |
| 14776 | notify studio team about GM | openSUSE Leap 42.2 Release | Closed | lnussel | GA | 2016-11-14 | Copied to #17022 |
| 14710 | update web site with new languages | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | GA | 2016-11-16 | Copied to #17020 |
| 13650 | document KDE5 upgrade | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | |
| 13450 | Create social media backgrounds and badges | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-14 | Copied from #9068, Copied to #16696 |
| 13448 | translate social media messages | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-14 | Copied from #9060, Copied to #16970 |
| 13444 | Make sure we have the right people prepared to send out the social media messages | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-14 | Copied from #9056, Copied to #16968 |
| 13440 | Social media marketing | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-14 | Copied from #9052, Copied to #16694 |
| 13438 | release party poster | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-09 | Copied from #9050, Copied to #16964 |
| 13436 | Create event pages on Facebook, Google+ | openSUSE Leap 42.2 Release | Rejected | ddemaio | GA | 2016-11-09 | Copied from #9048, Copied to #16962 |
| 13434 | Update release party wiki pages | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | GA | 2016-11-09 | Copied from #9046, Copied to #16960 |
| 13432 | Write release party invitation article | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9044, Copied to #16958 |
| 13430 | Release Parties | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9042, Copied to #16956 |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-------|---|----------------------------|----------|-------------|----------------|------------|-------------------------------------|
| 13422 | software.opensuse.org | openSUSE Leap 42.2 Release | Closed | ancorgs | GA | 2016-11-16 | Copied from #8764, Copied to #16954 |
| 13420 | translate release announcement | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-11 | Copied from #9138, Copied to #16952 |
| 13418 | Gather info from major pieces of our release onto Major_features page | openSUSE Leap 42.2 Release | Rejected | ddemaio | GA | 2016-11-09 | Copied from #9108, Copied to #16950 |
| 13416 | Add features from distrowatch | openSUSE Leap 42.2 Release | Rejected | ddemaio | GA | 2016-11-09 | Copied from #9106, Copied to #16948 |
| 13414 | Get technical review | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9104, Copied to #16946 |
| 13412 | Get features page finished | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9102, Copied to #16944 |
| 13410 | Move Major Features to feature guide page | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9100, Copied to #16942 |
| 13408 | Write the Feature Guide | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9098, Copied to #16940 |
| 13406 | send press kit | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-11 | Copied from #9096, Copied to #16938 |
| 13404 | Assemble press kit. | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9094, Copied to #16936 |
| 13402 | Write 'reviewers guide', the mail for the press | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-07 | Copied from #9092, Copied to #16934 |
| 13400 | Create list of people who can be interviewed | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-16 | Copied from #9090, Copied to #16932 |
| 13398 | Create a Press Kit and send it to the press | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-16 | Copied from #9088, Copied to #16930 |
| 13396 | Get quotes from important people | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-07 | Copied from #9086, Copied to #16928 |
| 13394 | Let our PR Agencies have one last look at the announcement | openSUSE Leap 42.2 Release | Rejected | ddemaio | GA | 2016-11-09 | Copied from #9084, Copied to #16926 |
| 13392 | Get feedback on the draft press announce | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-04 | Copied from #9082, Copied to #16924 |
| 13390 | Create a draft press announcement | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-04 | Copied from #9080, Copied to #16922 |
| 13388 | Write Press Announcement | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9078, Copied to #16920 |
| 13386 | Write community announcement for news.o.o | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9076, Copied to #16918 |
| 13384 | Get screenshots taken | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-09 | Copied from #9074, Copied to #16916 |
| 13372 | update wiki | openSUSE Leap 42.2 Release | Resolved | bmwiedemann | GA | 2016-11-16 | Copied from #9136, Copied to #16910 |
| 13370 | update shop.opensuse.org | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | Copied from #9134, Copied to #16908 |
| 13368 | request new box image and link | openSUSE Leap 42.2 Release | Resolved | bmwiedemann | GA | 2016-11-16 | Copied from #9132, Copied to #16906 |
| 13366 | shop.opensuse.org | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | Copied from #9130, Copied to #16904 |
| 13364 | notify mirror admins | openSUSE Leap 42.2 Release | Resolved | lnussel | GA | 2016-11-11 | Copied from #9382, Copied to #16902 |
| 13362 | set up update-test project | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | Copied from #9304, Copied to #16900 |
| 13360 | adjust knapsack for GM | openSUSE Leap 42.2 Release | Closed | aplanas | GA | 2016-11-11 | Copied from #9152, Copied to #16898 |
| 13356 | change openSUSE-current | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | Copied from #9148, Copied to #16896 |
| 13354 | Switch count down to hourly rendering | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | Copied from #9146, Copied to #16894 |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-------|---|----------------------------|----------|--------------|----------------|------------|--------------------------------------|
| 13350 | make GM images available | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-11 | Copied from #9142, Copied to #16892 |
| 13348 | install google alerts | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-16 | Copied from #9140, Copied to #16890 |
| 13346 | Update the rsync modules to include new ISO and repo | openSUSE Leap 42.2 Release | Closed | gschlotter | GA | 2016-11-14 | Copied from #9128, Copied to #16888 |
| 13344 | Publish an article asking people to help promote the upcoming release. | openSUSE Leap 42.2 Release | Rejected | ddemaio | GA | 2016-09-29 | Copied from #9126, Copied to #16886 |
| 13342 | Adapt http://mirrors.opensuse.org to list the new release | openSUSE Leap 42.2 Release | Resolved | gschlotter | GA | 2016-11-05 | Copied from #8772, Copied to #16884 |
| 13340 | get openSUSE in the Cloud | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | Copied from #8728, Copied to #16882 |
| 13338 | tell maintenance&security about GM | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-11 | Copied from #8726, Copied to #16880 |
| 13336 | ask maintenance to remove the test updates | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-15 | Copied from #8724, Copied to #16878 |
| 13334 | sync the release to the mirrors | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-11 | Copied from #8722, Copied to #16876 |
| 13332 | find external BT seeders | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-14 | Copied from #8718 |
| 13330 | remind opensuse.org admins of release | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-14 | Copied from #8716, Copied to #16872 |
| 13328 | marketing brainstorm session | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-10-26 | Copied from #8714, Copied to #16870 |
| 13326 | communicate GM issues to marketing | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-16 | Copied from #8712, Copied to #16868 |
| 13324 | publish docu | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | Copied from #8710, Copied to #16866 |
| 13320 | fix upgrade instructions in wiki | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | GA | 2016-11-13 | Copied from #9038, Copied to #16864 |
| 13318 | create basic wiki structure for new release | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | GA | 2016-10-20 | Copied from #9036, Copied to #16862 |
| 13316 | check all wiki pages on release day | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | Copied from #9034, Copied to #16860 |
| 13314 | install Leap 42.2 wiki pages as default | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-13 | Copied from #9032, Copied to #16858 |
| 13312 | update wiki pages | openSUSE Leap 42.2 Release | Closed | AdaLovelace | GA | 2016-11-17 | Copied from #9030, Copied to #16856 |
| 13310 | move previous release to archive | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | GA | 2016-11-13 | Copied from #9028, Copied to #16854 |
| 13308 | update opensuse wiki | openSUSE Leap 42.2 Release | Resolved | AdaLovelace | GA | 2016-11-17 | Copied from #9026, Copied to #16852 |
| 13256 | disable iso download in openQA | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-15 | Copied to #16844 |
| 13084 | verify piwik works | openSUSE Leap 42.2 Release | Resolved | ddemaio | GA | 2016-11-16 | Copied from #13078, Copied to #16814 |
| 12794 | fix upgrade instructions for /var/cache | openSUSE Leap 42.2 Release | Closed | | GA | 2016-10-15 | |
| 12792 | update roadmap | openSUSE Leap 42.2 Release | Closed | | GA | 2016-11-16 | Copied from #12790, Copied to #16802 |
| 14870 | Update Maintenance Documentation | openSUSE Leap 42.2 Release | Resolved | BenniBrunner | Postprocessing | 2016-11-30 | Copied to #16682 |
| 13506 | figure out what to do about yast self updates | openSUSE Leap 42.2 Release | Closed | Inussel | | 2016-09-14 | |