

openSUSE Leap 42.2 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
14870	Update Maintenance Documentation	openSUSE Leap 42.2 Release	Resolved	BenniBrunner	Postprocessing	2016-11-30	Copied to #16682
14854	update release number in IRC channel topic	openSUSE Leap 42.2 Release	Closed		GA	2016-11-21	Copied to #17024
14776	notify studio team about GM	openSUSE Leap 42.2 Release	Closed	Inussel	GA	2016-11-14	Copied to #17022
14710	update web site with new languages	openSUSE Leap 42.2 Release	Resolved	AdaLovelace	GA	2016-11-16	Copied to #17020
14660	submit translation packages	openSUSE Leap 42.2 Release	Closed	keichwa	GM	2016-11-08	Copied from #14090, Copied to #17018
14602	release manager checklist GM	openSUSE Leap 42.2 Release	Closed	Inussel	GM	2016-11-16	Copied from #14600, Copied to #17016
14600	release manager checklist	openSUSE Leap 42.2 Release	Closed	Inussel	RC 2	2016-11-02	Copied from #14092, Copied to #14602, Copied to #17014
14556	enable OBS:Maintained attribute in :Update project	openSUSE Leap 42.2 Release	Resolved	AndreasStieger	RC 2	2016-11-02	Copied to #17012
14262	remove betatest macro from prjconf	openSUSE Leap 42.2 Release	Closed	m1n7442	RC 2	2016-10-21	Copied to #17008
14232	verify release counters for update	openSUSE Leap 42.2 Release	Closed	Inussel	RC 2	2016-10-20	Copied to #17006
14206	openSUSE-EULAs up to date	openSUSE Leap 42.2 Release	Closed	Inussel	RC 2	2016-11-06	Copied to #17004
14156	send deadline reminder	openSUSE Leap 42.2 Release	Closed	Inussel	RC 2	2016-10-25	Copied from #14154
14154	send deadline reminder	openSUSE Leap 42.2 Release	Closed	Inussel	RC 1	2016-10-11	Copied from #13632, Copied to #14156
14092	release manager checklist	openSUSE Leap 42.2 Release	Closed	Inussel	RC 1	2016-10-18	Copied to #14600
14090	submit translation packages	openSUSE Leap 42.2 Release	Closed	keichwa	RC 2	2016-10-28	Copied from #11900, Copied to #14660, Copied to #17000
13898	fix symlink on openqa.opensuse.org for goldmaster DVD	openSUSE Leap 42.2 Release	Closed	Inussel	GM	2016-11-14	Copied to #16998
13880	enable openQA maintenance testing	openSUSE Leap 42.2 Release	Resolved	coolo	Beta 3	2016-10-07	Copied to #16996
13650	document KDE5 upgrade	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	
13634	submit translation packages	openSUSE Leap 42.2 Release	Closed	stknorr	Beta 3	2016-09-30	Copied from #13454, Copied to #16994
13632	send deadline reminder	openSUSE Leap 42.2 Release	Closed	Inussel	Beta 3	2016-09-26	Copied from #13274, Copied to #14154
13630	create test plan for manual testing	openSUSE Leap 42.2 Release	Closed	okurz	Beta 3	2016-10-06	Copied from #13088, Copied to #16992
13628	verify piwik works	openSUSE Leap 42.2 Release	Closed		Beta 3	2016-10-06	Copied from #13080, Copied to #16990
13626	update roadmap	openSUSE Leap 42.2 Release	Closed	Inussel	Beta 3	2016-10-06	Copied from #12786, Copied to #16988
13624	prepare software.opensuse.org	openSUSE Leap 42.2 Release	Closed	ancorgs	Beta 3	2016-10-05	Copied from #12422, Copied to #16986
13622	verify betaversion in product files	openSUSE Leap 42.2 Release	Closed	Inussel	Beta 3	2016-09-30	Copied from #12364, Copied to #16984
13548	update OpenSUSE_Localization_Teams	openSUSE Leap 42.2 Release	Resolved	AdaLovelace	Beta 3	2016-10-02	Copied to #16982
13546	update openSUSE:Localization_guide	openSUSE Leap 42.2 Release	Resolved	AdaLovelace	Beta 3	2016-10-02	Copied to #16980
13512	disable Factory submitter	openSUSE Leap 42.2 Release	Closed	m1n7442	Beta 3	2016-09-30	Copied to #16978

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
13506	figure out what to do about yast self updates	openSUSE Leap 42.2 Release	Closed	lnussel		2016-09-14	
13454	submit translation packages	openSUSE Leap 42.2 Release	Closed	keichwa	Beta 2	2016-09-16	Copied from #13452, Copied to #13634, Copied to #16974
13452	submit translation packages	openSUSE Leap 42.2 Release	Resolved		Beta 1	2016-08-26	Copied from #11900, Copied to #13454, Copied to #16972
13450	Create social media backgrounds and badges	openSUSE Leap 42.2 Release	Closed		GA	2016-11-14	Copied from #9068, Copied to #16696
13448	translate social media messages	openSUSE Leap 42.2 Release	Closed		GA	2016-11-14	Copied from #9060, Copied to #16970
13444	Make sure we have the right people prepared to send out the social media messages	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-14	Copied from #9056, Copied to #16968
13440	Social media marketing	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-14	Copied from #9052, Copied to #16694
13438	release party poster	openSUSE Leap 42.2 Release	Closed		GA	2016-11-09	Copied from #9050, Copied to #16964
13436	Create event pages on Facebook, Google+	openSUSE Leap 42.2 Release	Rejected	ddemaio	GA	2016-11-09	Copied from #9048, Copied to #16962
13434	Update release party wiki pages	openSUSE Leap 42.2 Release	Resolved	AdaLovelace	GA	2016-11-09	Copied from #9046, Copied to #16960
13432	Write release party invitation article	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9044, Copied to #16958
13430	Release Parties	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9042, Copied to #16956
13422	software.opensuse.org	openSUSE Leap 42.2 Release	Closed	ancorgs	GA	2016-11-16	Copied from #8764, Copied to #16954
13420	translate release announcement	openSUSE Leap 42.2 Release	Closed		GA	2016-11-11	Copied from #9138, Copied to #16952
13418	Gather info from major pieces of our release onto Major_features page	openSUSE Leap 42.2 Release	Rejected	ddemaio	GA	2016-11-09	Copied from #9108, Copied to #16950
13416	Add features from distrowatch	openSUSE Leap 42.2 Release	Rejected	ddemaio	GA	2016-11-09	Copied from #9106, Copied to #16948
13414	Get technical review	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9104, Copied to #16946
13412	Get features page finished	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9102, Copied to #16944
13410	Move Major Features to feature guide page	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9100, Copied to #16942
13408	Write the Feature Guide	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9098, Copied to #16940
13406	send press kit	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-11	Copied from #9096, Copied to #16938
13404	Assemble press kit.	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9094, Copied to #16936
13402	Write 'reviewers guide', the mail for the press	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-07	Copied from #9092, Copied to #16934
13400	Create list of people who can be interviewed	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-16	Copied from #9090, Copied to #16932
13398	Create a Press Kit and send it to the press	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-16	Copied from #9088, Copied to #16930
13396	Get quotes from important people	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-07	Copied from #9086, Copied to #16928

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
13394	Let our PR Agencies have one last look at the announcement	openSUSE Leap 42.2 Release	Rejected	ddemaio	GA	2016-11-09	Copied from #9084, Copied to #16926
13392	Get feedback on the draft press announce	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-04	Copied from #9082, Copied to #16924
13390	Create a draft press announcement	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-04	Copied from #9080, Copied to #16922
13388	Write Press Announcement	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9078, Copied to #16920
13386	Write community announcement for news.o.o	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9076, Copied to #16918
13384	Get screenshots taken	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-09	Copied from #9074, Copied to #16916
13372	update wiki	openSUSE Leap 42.2 Release	Resolved	bmwiedemann	GA	2016-11-16	Copied from #9136, Copied to #16910
13370	update shop.opensuse.org	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #9134, Copied to #16908
13368	request new box image and link	openSUSE Leap 42.2 Release	Resolved	bmwiedemann	GA	2016-11-16	Copied from #9132, Copied to #16906
13366	shop.opensuse.org	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #9130, Copied to #16904
13364	notify mirror admins	openSUSE Leap 42.2 Release	Resolved	lnussel	GA	2016-11-11	Copied from #9382, Copied to #16902
13362	set up update-test project	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #9304, Copied to #16900
13360	adjust knapsack for GM	openSUSE Leap 42.2 Release	Closed	aplanas	GA	2016-11-11	Copied from #9152, Copied to #16898
13356	change openSUSE-current	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #9148, Copied to #16896
13354	Switch count down to hourly rendering	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #9146, Copied to #16894
13350	make GM images available	openSUSE Leap 42.2 Release	Closed		GA	2016-11-11	Copied from #9142, Copied to #16892
13348	install google alerts	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-16	Copied from #9140, Copied to #16890
13346	Update the rsync modules to include new ISO and repo	openSUSE Leap 42.2 Release	Closed	gschlotter	GA	2016-11-14	Copied from #9128, Copied to #16888
13344	Publish an article asking people to help promote the upcoming release.	openSUSE Leap 42.2 Release	Rejected	ddemaio	GA	2016-09-29	Copied from #9126, Copied to #16886
13342	Adapt http://mirrors.opensuse.org to list the new release	openSUSE Leap 42.2 Release	Resolved	gschlotter	GA	2016-11-05	Copied from #8772, Copied to #16884
13340	get openSUSE in the Cloud	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #8728, Copied to #16882
13338	tell maintenance&security about GM	openSUSE Leap 42.2 Release	Closed		GA	2016-11-11	Copied from #8726, Copied to #16880
13336	ask maintenance to remove the test updates	openSUSE Leap 42.2 Release	Closed		GA	2016-11-15	Copied from #8724, Copied to #16878
13334	sync the release to the mirrors	openSUSE Leap 42.2 Release	Closed		GA	2016-11-11	Copied from #8722, Copied to #16876
13332	find external BT seeders	openSUSE Leap 42.2 Release	Closed		GA	2016-11-14	Copied from #8718
13330	remind opensuse.org admins of release	openSUSE Leap 42.2 Release	Closed		GA	2016-11-14	Copied from #8716, Copied to #16872
13328	marketing brainstorm session	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-10-26	Copied from #8714, Copied to #16870
13326	communicate GM issues to marketing	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-16	Copied from #8712, Copied to #16868
13324	publish docu	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #8710, Copied to #16866

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
13320	fix upgrade instructions in wiki	openSUSE Leap 42.2 Release	Resolved	AdaLovelace	GA	2016-11-13	Copied from #9038, Copied to #16864
13318	create basic wiki structure for new release	openSUSE Leap 42.2 Release	Resolved	AdaLovelace	GA	2016-10-20	Copied from #9036, Copied to #16862
13316	check all wiki pages on release day	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #9034, Copied to #16860
13314	install Leap 42.2 wiki pages as default	openSUSE Leap 42.2 Release	Closed		GA	2016-11-13	Copied from #9032, Copied to #16858
13312	update wiki pages	openSUSE Leap 42.2 Release	Closed	AdaLovelace	GA	2016-11-17	Copied from #9030, Copied to #16856
13310	move previous release to archive	openSUSE Leap 42.2 Release	Resolved	AdaLovelace	GA	2016-11-13	Copied from #9028, Copied to #16854
13308	update opensuse wiki	openSUSE Leap 42.2 Release	Resolved	AdaLovelace	GA	2016-11-17	Copied from #9026, Copied to #16852
13274	send deadline reminder	openSUSE Leap 42.2 Release	Closed	Inussel	Beta 2	2016-09-09	Copied to #13632
13264	Security Audit	openSUSE Leap 42.2 Release	Closed		GM	2016-11-18	Copied from #13262, Copied to #16850
13262	Security Audit	openSUSE Leap 42.2 Release	Closed	msmeissn	RC 1	2016-10-24	Copied from #13260, Copied to #13264, Copied to #16848
13260	Security Audit	openSUSE Leap 42.2 Release	Resolved	msmeissn	Beta 2	2016-09-15	Copied to #13262, Copied to #16846
13256	disable iso download in openQA	openSUSE Leap 42.2 Release	Closed		GA	2016-11-15	Copied to #16844
13254	check which packages turned into a fork	openSUSE Leap 42.2 Release	Resolved	dimstar	Beta 2	2016-09-13	Copied to #16842
13240	evaluate results of manual testing with release manager	openSUSE Leap 42.2 Release	Closed		GM	2016-11-08	Copied from #9308, Copied to #16840
13238	call to update release notes	openSUSE Leap 42.2 Release	Closed	AdaLovelace	GM	2016-11-08	Copied from #9292, Copied to #16838
13234	merge back maintenance updates	openSUSE Leap 42.2 Release	Closed		GM	2016-11-09	Copied from #9016, Copied to #16836
13232	remove test updates from the patterns	openSUSE Leap 42.2 Release	Closed		GM	2016-11-09	Copied from #4042, Copied to #16834
13226	create repo-md, ARCHIVES.gz, ChangeLog, ls-IR.gz etc	openSUSE Leap 42.2 Release	Closed	Inussel	Beta 1	2016-08-26	Copied from #3450, Copied to #16832
13224	Publish announcement of Beta 1	openSUSE Leap 42.2 Release	Closed	ddemaio	Beta 1	2016-08-31	Copied from #3440, Copied to #16830
13190	translate plasma-pk-updates	openSUSE Leap 42.2 Release	Closed		Beta 2	2016-09-15	Copied to #16828
13104	IPRQ	openSUSE Leap 42.2 Release	Closed	Inussel	GM	2016-11-11	Copied from #4086, Copied to #16826
13102	tell nvidia packager to upload drivers	openSUSE Leap 42.2 Release	Closed	sndirsch	Beta 2	2016-09-21	Copied from #4232, Copied to #16824
13100	Send Gold Master announcement for developers	openSUSE Leap 42.2 Release	Closed		GM	2016-11-11	Copied from #4088, Copied to #16822
13098	check manual was generated for OSP	openSUSE Leap 42.2 Release	Closed		GM	2016-11-11	Copied from #4084, Copied to #16820
13096	announce GM deadline internally	openSUSE Leap 42.2 Release	Closed		GM	2016-11-04	Copied from #4016, Copied to #16818
13092	create test plan for manual testing	openSUSE Leap 42.2 Release	Resolved	okurz	RC 2	2016-11-02	Copied from #13086
13090	create test plan for manual testing	openSUSE Leap 42.2 Release	Closed	maritawerner	RC 1	2016-10-18	Copied from #13086
13088	create test plan for manual testing	openSUSE Leap 42.2 Release	Closed	maritawerner	Beta 2	2016-09-21	Copied from #13086, Copied to #13630
13086	create test plan for manual testing	openSUSE Leap 42.2 Release	Closed	maritawerner	Beta 1	2016-08-31	Copied from #11880, Copied to #13088, Copied to #13090, Copied to #13092, Copied to #16816
13084	verify piwik works	openSUSE Leap 42.2 Release	Resolved	ddemaio	GA	2016-11-16	Copied from #13078, Copied to #16814

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
13082	verify piwik works	openSUSE Leap 42.2 Release	Closed	ddemaio	RC 2	2016-11-02	Copied from #13078, Copied to #16812
13080	verify piwik works	openSUSE Leap 42.2 Release	Closed	ddemaio	Beta 2	2016-09-21	Copied from #13078, Copied to #13628, Copied to #16810
13078	verify piwik works	openSUSE Leap 42.2 Release	Resolved	ddemaio	Beta 1	2016-08-31	Copied from #11884, Copied to #13080, Copied to #13082, Copied to #13084, Copied to #16808
13076	Call for testing - BetaPizza Parties	openSUSE Leap 42.2 Release	Closed	ddemaio	Beta 1	2016-08-31	Copied from #3438, Copied to #16806
13062	submit new Factory packages to Leap	openSUSE Leap 42.2 Release	Closed	m1in7442	Beta 1	2016-08-25	Copied to #16804
12794	fix upgrade instructions for /var/cache	openSUSE Leap 42.2 Release	Closed		GA	2016-10-15	
12792	update roadmap	openSUSE Leap 42.2 Release	Closed		GA	2016-11-16	Copied from #12790, Copied to #16802
12790	update roadmap	openSUSE Leap 42.2 Release	Closed		RC 2	2016-11-02	Copied from #12788, Copied to #12792
12788	update roadmap	openSUSE Leap 42.2 Release	Closed		RC 1	2016-10-18	Copied from #12786, Copied to #12790
12786	update roadmap	openSUSE Leap 42.2 Release	Closed	lnussel	Beta 2	2016-09-21	Copied from #12784, Copied to #12788, Copied to #13626
12784	update roadmap	openSUSE Leap 42.2 Release	Closed	lnussel	Beta 1	2016-08-31	Copied to #12786, Copied to #16800
12426	prepare software.opensuse.org	openSUSE Leap 42.2 Release	Closed	ancorgs	RC 2	2016-11-02	Copied from #12418, Copied to #16798
12422	prepare software.opensuse.org	openSUSE Leap 42.2 Release	Closed	ancorgs	Beta 2	2016-09-22	Copied from #12418, Copied to #13624
12420	prepare software.opensuse.org	openSUSE Leap 42.2 Release	Closed	ancorgs	Beta 1	2016-08-30	Copied from #12418
12418	prepare software.opensuse.org	openSUSE Leap 42.2 Release	Closed	ancorgs	Alpha 3	2016-07-19	Copied from #12416, Copied to #12420, Copied to #12422, Copied to #12426
12416	prepare software.opensuse.org	openSUSE Leap 42.2 Release	Closed	ancorgs	Alpha 2	2016-06-21	Copied from #8998, Copied to #12418, Copied to #16796
12412	get uno openqa worker up and running	openSUSE Leap 42.2 Release	Closed	gschlotter	Alpha 3	2016-07-12	
12366	remove betaversion in product files	openSUSE Leap 42.2 Release	Closed	lnussel	RC 1	2016-10-14	Copied from #12364, Copied to #16792
12364	verify betaversion in product files	openSUSE Leap 42.2 Release	Closed		Beta 2	2016-09-23	Copied from #12362, Copied to #12366, Copied to #13622
12362	verify betaversion in product files	openSUSE Leap 42.2 Release	Resolved	lnussel	Beta 1	2016-08-26	Copied from #12360, Copied to #12364
12360	verify betaversion in product files	openSUSE Leap 42.2 Release	Closed	lnussel	Alpha 3	2016-07-15	Copied from #12358, Copied to #12362
12358	verify betaversion in product files	openSUSE Leap 42.2 Release	Resolved	lnussel	Alpha 2	2016-06-17	Copied to #12360, Copied to #16790
12320	re-enable kontakt test	openSUSE Leap 42.2 Release	Resolved	m1in7442	Beta 1	2016-08-22	
12208	stop rebuildpacs	openSUSE Leap 42.2 Release	Closed		Alpha 2	2016-07-18	Copied from #12090
12090	stop rebuildpacs	openSUSE Leap 42.2 Release	Closed	lnussel	Alpha 1	2016-05-25	Copied to #12208
12088	enable iso syncing to openQA	openSUSE Leap 42.2 Release	Closed		Alpha 1	2016-05-18	Blocked by #12040, Copied to #14916
12040	add 42.2 job templates in openQA	openSUSE Leap 42.2 Release	Closed	lnussel	Alpha 1	2016-05-16	Blocks #12088
11984	publishing and mirror setup	openSUSE Leap 42.2 Release	Closed	lnussel	Alpha 1	2016-05-19	Copied to #14920
11982	copy :NonFree project	openSUSE Leap 42.2 Release	Closed		Alpha 1	2016-05-18	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
11980	update all packages that hardcode the distribution version	openSUSE Leap 42.2 Release	Closed		Alpha 1	2016-05-18	Copied to #14918
11904	auto generate DVD content	openSUSE Leap 42.2 Release	Closed		Alpha 1	2016-05-13	
11902	add 42.2 in Bugzilla	openSUSE Leap 42.2 Release	Closed	lnussel	Alpha 1	2016-05-25	Copied from #9224
11900	submit translation packages	openSUSE Leap 42.2 Release	Closed	keichwa	RC 1	2016-10-13	Copied from #9170, Copied to #13452, Copied to #14090, Copied to #16782
11898	make sure nvidia packager is available for GA	openSUSE Leap 42.2 Release	Closed		RC 1	2016-10-06	Copied from #9110, Copied to #16780
11896	merge back maintenance updates	openSUSE Leap 42.2 Release	Closed		RC 1	2016-10-14	Copied from #9014, Copied to #16778
11894	make sure test updates are in the patterns	openSUSE Leap 42.2 Release	Closed		RC 1	2016-09-29	Copied from #9012, Copied to #16776
11892	osp addon dvd	openSUSE Leap 42.2 Release	Rejected		RC 1	2016-10-31	Copied from #9010, Copied to #16774
11890	make counter.o.o/link point to new portal	openSUSE Leap 42.2 Release	Closed	gschlotter	RC 1	2016-10-18	Copied from #9004, Copied to #16772
11888	ask community to add repo xml	openSUSE Leap 42.2 Release	Closed		RC 1	2016-10-14	Copied from #9002, Copied to #16770
11886	prepare software.opensuse.org	openSUSE Leap 42.2 Release	Closed	ancorgs	RC 1	2016-10-18	Copied from #8998, Copied to #16768
11884	verify piwik works	openSUSE Leap 42.2 Release	Resolved	ddemaio	RC 1	2016-10-18	Copied from #8996, Copied to #13078
11882	get signed shim	openSUSE Leap 42.2 Release	Closed	jsegitz	Beta 2	2016-09-15	Copied from #8988, Copied to #16764
11880	create test plan for manual testing	openSUSE Leap 42.2 Release	Closed	maritawerner	Alpha 3	2016-07-18	Copied from #8730, Copied to #13086, Copied to #16762
11878	call for translation	openSUSE Leap 42.2 Release	Closed	AdaLovelace	Beta 2	2016-09-21	Copied from #8708, Copied to #16760
11876	sync releaes notes to correct directory	openSUSE Leap 42.2 Release	Closed		Beta 1		Copied from #9174, Copied to #16758
11874	Create release counter	openSUSE Leap 42.2 Release	Closed		Beta 2	2016-09-21	Copied from #9066, Copied to #16756
11872	update slide show	openSUSE Leap 42.2 Release	Resolved	ddemaio	Beta 1	2016-08-24	Copied from #9000, Copied to #16754
11870	EULA review/update	openSUSE Leap 42.2 Release	Closed		RC 1	2016-10-13	Copied from #8994, Copied to #16752
11868	update droplist	openSUSE Leap 42.2 Release	Closed	lnussel	Beta 1	2016-08-25	Copied from #8990, Copied to #16750
11866	add 42.2 to OBS distributions	openSUSE Leap 42.2 Release	Closed	adrianSuSE	Beta 1	2016-08-31	Copied from #8948, Copied to #16748
11864	release maintenance test updates	openSUSE Leap 42.2 Release	Closed		Alpha 1	2016-05-20	Blocked by #11862, Copied from #8946, Copied to #15728
11862	create update channel	openSUSE Leap 42.2 Release	Closed		Alpha 1	2016-05-20	Blocks #11864, Copied from #8944, Copied to #15726
11860	create external sources list	openSUSE Leap 42.2 Release	Closed	lnussel	Beta 1	2016-07-28	Copied from #8942, Copied to #16746
11848	enable sle12sp2 syncing to OBS	openSUSE Leap 42.2 Release	Closed		Alpha 1	2016-05-13	Copied to #16744
11786	set end of life attribute in product file	openSUSE Leap 42.2 Release	Rejected		GM		Copied to #16742