

openQA improvement - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
293	Replace the SWIG by XS	openQA improvement	Closed	coolo	T01. OpenCV Perl bindings	2013-03-25	
294	Replace the basic API that use Perl calls to openCV call in C++	openQA improvement	Closed	coolo	T01. OpenCV Perl bindings	2013-03-28	
295	Adapt the openCV fuzzy matching	openQA improvement	Closed	aplanas	T01. OpenCV Perl bindings	2013-03-29	
296	Create the report for the task	openQA improvement	Closed	aplanas	T01. OpenCV Perl bindings	2013-04-05	
258	Convert images from PPM to PNG and resize the images to a fixed size.	openQA improvement	Closed	coolo	T02. Refactorize openQA to work with PNG	2013-03-27	
306	Create a video from PNG files	openQA improvement	Closed	aplanas	T02. Refactorize openQA to work with PNG	2013-04-05	
259	Adapt the test definitions to the new matching	openQA improvement	Closed	coolo	T03. Remove the MD5 approach and create a new API semantic	2013-03-28	
263	Replace the image matching based on md5 sums by openCV.	openQA improvement	Closed	coolo	T03. Remove the MD5 approach and create a new API semantic	2013-03-26	
281	make license warning clever	openQA improvement	Closed	coolo	T03. Remove the MD5 approach and create a new API semantic	2013-04-15	
282	find out what distri/opensuse/inst.d/040_spashscreen.pm is all about	openQA improvement	Closed	cwh	T03. Remove the MD5 approach and create a new API semantic	2013-04-16	
283	add function to verify a needle is no longer present	openQA improvement	Closed	coolo	T03. Remove the MD5 approach and create a new API semantic	2013-04-14	
284	find out what livedcreboot handles for users-reboot	openQA improvement	Closed	cwh	T03. Remove the MD5 approach and create a new API semantic	2013-04-05	
297	Test Tesseract as a better OCR	openQA improvement	Closed	Inussel	T03. Remove the MD5 approach and create a new API semantic	2013-04-16	
298	Crete goandclick API function	openQA improvement	Closed	Inussel	T03. Remove the MD5 approach and create a new API semantic	2013-04-05	
299	Refactor needels to remove the good label for tag	openQA improvement	Closed	coolo	T03. Remove the MD5 approach and create a new API semantic	2013-04-04	
300	Add checkneedle method to the API	openQA improvement	Closed	Inussel	T03. Remove the MD5 approach and create a new API semantic	2013-04-02	
301	Write needle DB query API	openQA improvement	Closed	coolo	T03. Remove the MD5 approach and create a new API semantic	2013-04-05	Precedes #310
302	Create needles for DVD installation	openQA improvement	Closed	ancorgs	T03. Remove the MD5 approach and create a new API semantic		
303	Create needles for NET installation	openQA improvement	Closed	ancorgs	T03. Remove the MD5 approach and create a new API semantic		
304	Create needles for KDE installation	openQA improvement	Closed	coolo	T03. Remove the MD5 approach and create a new API semantic		

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
305	Create needles for GNOME installation	openQA improvement	Closed	cwh	T03. Remove the MD5 approach and create a new API semantic		
310	Create a way to filter the needles that are used in the test	openQA improvement	Closed	lnussel	T03. Remove the MD5 approach and create a new API semantic	2013-04-08	Follows #301
260	Make timeouts globally configurable.	openQA improvement	Closed	cwh	T04. Configure a generic time-out	2013-04-24	
264	Add an option to control the error tolerance of waitinststage.	openQA improvement	Closed	cwh	T04. Configure a generic time-out	2013-04-26	
361	Update WebUI to allow new openQA feaures	openQA improvement	Closed	cwh	T03B. Merge openQA changes to upstream	2013-04-30	Related to #314
362	Document the new features	openQA improvement	Closed	lnussel	T03B. Merge openQA changes to upstream	2013-04-25	
363	Update SLE tests	openQA improvement	Closed	aplanas	T03B. Merge openQA changes to upstream	2013-04-30	
364	Update application tests	openQA improvement	Closed	coolo	T03B. Merge openQA changes to upstream	2013-04-26	
368	implement way to ease migration to 1024	openQA improvement	Closed	lnussel	T03B. Merge openQA changes to upstream	2013-04-23	
374	Improve openCV matching	openQA improvement	Closed	aplanas	T03B. Merge openQA changes to upstream	2013-05-02	
232	Create openCV 2.4.4 package for SLE	openQA improvement	Closed	lnussel	T07. Create a package for openCV and openQA	2013-05-10	
272	Meetings plan	openQA improvement	Closed	aplanas	Project design and management	2013-04-05	
273	Add Issue categories to the project tracker	openQA improvement	Closed	aplanas	Project design and management	2013-04-03	
274	Add git repository to Chili	openQA improvement	Closed	cwh	Project design and management	2013-04-03	
275	Previous documentation in the wiki	openQA improvement	Closed	aplanas	Project design and management	2013-05-13	
276	Communication plan	openQA improvement	Closed	aplanas	Project design and management	2013-04-03	
279	Describe the microtasks for T1 and T2	openQA improvement	Closed	aplanas	Project design and management	2013-04-03	
280	Machine	openQA improvement	Closed	aplanas	Project design and management	2013-04-26	
391	Calculate project cost	openQA improvement	Closed	aplanas	Project design and management	2013-05-20	
231	Create a development mode for tests	openQA improvement	Closed		T10. Create a development mode in openQA		
286	add a needle editor	openQA improvement	Closed	ancorgs	T10. Create a development mode in openQA	2013-05-08	
314	Deploy openQA and integrate os-autoinst	openQA improvement	Closed	cwh	T10. Create a development mode in openQA	2013-04-24	Related to #361
379	Add debug information in the user interface	openQA improvement	Closed		T10. Create a development mode in openQA	2013-05-10	
380	Exted fail JSON document to put needles candidates	openQA improvement	Closed	lnussel	T10. Create a development mode in openQA	2013-05-08	
384	Create clone-needle from a diff image	openQA improvement	Closed	ancorgs	T10. Create a development mode in openQA	2013-05-14	
385	Improve the visualization of the unmatched needle	openQA improvement	Closed	ancorgs	T10. Create a development mode in openQA	2013-06-07	
386	Enhance navigation in test results: an easy one to go to the next failing testmodule	openQA improvement	Closed	ancorgs	T10. Create a development mode in openQA	2013-05-08	
388	Keep webUI up to date to handle new os-autoinst output	openQA improvement	Closed	ancorgs	T10. Create a development mode in openQA	2013-05-31	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
389	Use mean square error to detect the best candidate	openQA improvement	Closed	aplanas	T10. Create a development mode in openQA	2013-05-13	
466	Create a basic signaling architecture for os-autoinst	openQA improvement	Closed	lnussel	T10. Create a development mode in openQA	2013-05-22	
467	Update the webUI to control os-autoinst	openQA improvement	Closed	ancorgs	T10. Create a development mode in openQA	2013-05-23	
230	Replace environment variables set in shell scripts by a real config file	openQA improvement	Closed	lnussel	T06. Replace the Makefile by a conf. / dispatcher method	2013-06-06	
474	Regular expressions to analyze ISO names	openQA improvement	Closed	cwh	T06. Replace the Makefile by a conf. / dispatcher method	2013-05-31	
495	design the interface	openQA improvement	Closed	lnussel	T06. Replace the Makefile by a conf. / dispatcher method	2013-05-27	
496	implement the json dispatcher interface	openQA improvement	Closed	lnussel	T06. Replace the Makefile by a conf. / dispatcher method	2013-06-05	
498	write worker around os-autoinst	openQA improvement	Closed	lnussel	T06. Replace the Makefile by a conf. / dispatcher method		
499	Create a RPC function to register new ISO images and create testing jobs for them	openQA improvement	Closed	cwh	T06. Replace the Makefile by a conf. / dispatcher method	2013-06-04	
513	use copy instead of rename() for test results	openQA improvement	Closed	cwh	T06. Replace the Makefile by a conf. / dispatcher method	2013-06-11	
515	write systemd generator for workers	openQA improvement	Closed	lnussel	T06. Replace the Makefile by a conf. / dispatcher method	2013-06-07	
517	update installation instructions	openQA improvement	Closed		T06. Replace the Makefile by a conf. / dispatcher method		
519	update the packages	openQA improvement	Closed	lnussel	T06. Replace the Makefile by a conf. / dispatcher method	2013-06-06	
521	Refactor Makefile.pm	openQA improvement	Closed	cwh	T06. Replace the Makefile by a conf. / dispatcher method	2013-06-07	
257	rewrite qemu monitor backend to use json	openQA improvement	Closed	lnussel	T05. Smart test scheduler	2013-05-21	Blocks #285
285	port qemu backend to qmp	openQA improvement	Closed		T05. Smart test scheduler	2013-05-24	Blocked by #257
313	Evaluate a composite approach for the needles	openQA improvement	Closed		T05. Smart test scheduler	2013-04-30	
377	get rid of checklog	openQA improvement	Closed	lnussel	T05. Smart test scheduler	2013-05-06	
383	Add QEMU snapshots	openQA improvement	Closed	aplanas	T05. Smart test scheduler	2013-05-10	
396	add "passed with defects" state	openQA improvement	Closed		T05. Smart test scheduler	2013-05-31	
478	Merge test drivers in a single function	openQA improvement	Closed	coolo	T05. Smart test scheduler	2013-05-28	
497	Implement SKIPTO environment variable	openQA improvement	Closed	aplanas	T05. Smart test scheduler	2013-05-28	
390	Write blog articles about openQA	openQA improvement	Closed		Marketing actions	2013-09-20	
516	Create a g+ video showing the basic features	openQA improvement	Closed	aplanas	Marketing actions	2013-06-12	
311	Add dependencies on the tests	openQA improvement	Closed		T09. Add dependencies on the tests	2013-06-14	
418	Create installation tests for Factory	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-05-15	
419	Create or update tests for applications	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-06-14	
508	implement USBOOT	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-06-11	
514	implement isosize and overall again	openQA improvement	Closed	lnussel	T11. Task for end of iteration	2013-06-11	
525	change file system layout	openQA improvement	Closed	lnussel	T11. Task for end of iteration	2013-06-12	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
531	rescue_cd has no other desktop than xfce	openQA improvement	Resolved	cwh	T11. Task for end of iteration		
534	Fix exception where area is outside the image	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-06-12	
543	openQA: Lunch and Learn Session	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-06-30	
544	oSC13 workshop	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-07-21	
546	Training session to QA Maintenance team	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-08-30	
548	Add RAIDx tests	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-06-14	
550	Fix the task creation when Live image	openQA improvement	Closed	aplanas	T11. Task for end of iteration		
692	Front wiki page	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-08-30	
652	implement NET test	openQA improvement	Closed	lnussel			
833	openqa: create update test	openQA improvement	Closed				
834	openqa: introduce windows test	openQA improvement	Closed			2013-10-10	
265	Make test scheduler smarter	openQA improvement	Rejected		T12. Issues for the next iteration		
518	create cron job to sync iso images	openQA improvement	Closed	aplanas	T12. Issues for the next iteration		
527	fix the build view	openQA improvement	Closed	ancorgs	T12. Issues for the next iteration		