

openQA improvement - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
539	Create a report of the development sprint	openQA improvement	Closed	aplanas	T11. Task for end of iteration	2013-06-19	