

openQA improvement - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-----|---|--------------------|--------|----------|--|------------|----------------|
| 295 | Adapt the openCV fuzzy matching | openQA improvement | Closed | aplanas | T01. OpenCV Perl bindings | 2013-03-29 | |
| 296 | Create the report for the task | openQA improvement | Closed | aplanas | T01. OpenCV Perl bindings | 2013-04-05 | |
| 294 | Replace the basic API that use Perl calls to openCV call in C++ | openQA improvement | Closed | coolo | T01. OpenCV Perl bindings | 2013-03-28 | |
| 293 | Replace the SWIG by XS | openQA improvement | Closed | coolo | T01. OpenCV Perl bindings | 2013-03-25 | |
| 258 | Convert images from PPM to PNG and resize the images to a fixed size. | openQA improvement | Closed | coolo | T02. Refactorize openQA to work with PNG | 2013-03-27 | |
| 306 | Create a video from PNG files | openQA improvement | Closed | aplanas | T02. Refactorize openQA to work with PNG | 2013-04-05 | |
| 259 | Adapt the test definitions to the new matching | openQA improvement | Closed | coolo | T03. Remove the MD5 approach and create a new API semantic | 2013-03-28 | |
| 300 | Add checkneedle method to the API | openQA improvement | Closed | lnussel | T03. Remove the MD5 approach and create a new API semantic | 2013-04-02 | |
| 283 | add function to verify a needle is no longer present | openQA improvement | Closed | coolo | T03. Remove the MD5 approach and create a new API semantic | 2013-04-14 | |
| 310 | Create a way to filter the needles that are used in the test | openQA improvement | Closed | lnussel | T03. Remove the MD5 approach and create a new API semantic | 2013-04-08 | Follows #301 |
| 302 | Create needles for DVD installation | openQA improvement | Closed | ancorgs | T03. Remove the MD5 approach and create a new API semantic | | |
| 305 | Create needles for GNOME installation | openQA improvement | Closed | cwh | T03. Remove the MD5 approach and create a new API semantic | | |
| 304 | Create needles for KDE installation | openQA improvement | Closed | coolo | T03. Remove the MD5 approach and create a new API semantic | | |
| 303 | Create needles for NET installation | openQA improvement | Closed | ancorgs | T03. Remove the MD5 approach and create a new API semantic | | |
| 298 | Crete goandclick API function | openQA improvement | Closed | lnussel | T03. Remove the MD5 approach and create a new API semantic | 2013-04-05 | |
| 282 | find out what distri/opensuse/inst.d/040_spashscreen.pm is all about | openQA improvement | Closed | cwh | T03. Remove the MD5 approach and create a new API semantic | 2013-04-16 | |
| 284 | find out what livedreboot handles for users-reboot | openQA improvement | Closed | cwh | T03. Remove the MD5 approach and create a new API semantic | 2013-04-05 | |
| 281 | make license warning clever | openQA improvement | Closed | coolo | T03. Remove the MD5 approach and create a new API semantic | 2013-04-15 | |
| 299 | Refactor needels to remove the good label for tag | openQA improvement | Closed | coolo | T03. Remove the MD5 approach and create a new API semantic | 2013-04-04 | |
| 263 | Replace the image matching based on md5 sums by openCV. | openQA improvement | Closed | coolo | T03. Remove the MD5 approach and create a new API semantic | 2013-03-26 | |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-----|--|--------------------|--------|----------|--|------------|-----------------|
| 297 | Test Tesseract as a better OCR | openQA improvement | Closed | Inussel | T03. Remove the MD5 approach and create a new API semantic | 2013-04-16 | |
| 301 | Write needle DB query API | openQA improvement | Closed | coolo | T03. Remove the MD5 approach and create a new API semantic | 2013-04-05 | Precedes #310 |
| 264 | Add an option to control the error tolerance of waitinststage. | openQA improvement | Closed | cwh | T04. Configure a generic time-out | 2013-04-26 | |
| 260 | Make timeouts globally configurable. | openQA improvement | Closed | cwh | T04. Configure a generic time-out | 2013-04-24 | |
| 362 | Document the new features | openQA improvement | Closed | Inussel | T03B. Merge openQA changes to upstream | 2013-04-25 | |
| 368 | implement way to ease migration to 1024 | openQA improvement | Closed | Inussel | T03B. Merge openQA changes to upstream | 2013-04-23 | |
| 374 | Improve openCV matching | openQA improvement | Closed | aplanas | T03B. Merge openQA changes to upstream | 2013-05-02 | |
| 364 | Update application tests | openQA improvement | Closed | coolo | T03B. Merge openQA changes to upstream | 2013-04-26 | |
| 363 | Update SLE tests | openQA improvement | Closed | aplanas | T03B. Merge openQA changes to upstream | 2013-04-30 | |
| 361 | Update WebUI to allow new openQA feaures | openQA improvement | Closed | cwh | T03B. Merge openQA changes to upstream | 2013-04-30 | Related to #314 |
| 232 | Create openCV 2.4.4 package for SLE | openQA improvement | Closed | Inussel | T07. Create a package for openCV and openQA | 2013-05-10 | |
| 274 | Add git repository to Chili | openQA improvement | Closed | cwh | Project design and management | 2013-04-03 | |
| 273 | Add Issue categories to the project tracker | openQA improvement | Closed | aplanas | Project design and management | 2013-04-03 | |
| 391 | Calculate project cost | openQA improvement | Closed | aplanas | Project design and management | 2013-05-20 | |
| 276 | Communication plan | openQA improvement | Closed | aplanas | Project design and management | 2013-04-03 | |
| 279 | Describe the microtasks for T1 and T2 | openQA improvement | Closed | aplanas | Project design and management | 2013-04-03 | |
| 280 | Machine | openQA improvement | Closed | aplanas | Project design and management | 2013-04-26 | |
| 272 | Meetings plan | openQA improvement | Closed | aplanas | Project design and management | 2013-04-05 | |
| 275 | Previous documentation in the wiki | openQA improvement | Closed | aplanas | Project design and management | 2013-05-13 | |
| 286 | add a needle editor | openQA improvement | Closed | ancorgs | T10. Create a development mode in openQA | 2013-05-08 | |
| 379 | Add debug information in the user interface | openQA improvement | Closed | | T10. Create a development mode in openQA | 2013-05-10 | |
| 466 | Create a basic signaling architecture for os-autoinst | openQA improvement | Closed | Inussel | T10. Create a development mode in openQA | 2013-05-22 | |
| 231 | Create a development mode for tests | openQA improvement | Closed | | T10. Create a development mode in openQA | | |
| 384 | Create clone-needle from a diff image | openQA improvement | Closed | ancorgs | T10. Create a development mode in openQA | 2013-05-14 | |
| 314 | Deploy openQA and integrate os-autoinst | openQA improvement | Closed | cwh | T10. Create a development mode in openQA | 2013-04-24 | Related to #361 |
| 386 | Enhance navigation in test results: an easy one to go to the next failing testmodule | openQA improvement | Closed | ancorgs | T10. Create a development mode in openQA | 2013-05-08 | |
| 380 | Exted fail JSON document to put needles candidates | openQA improvement | Closed | Inussel | T10. Create a development mode in openQA | 2013-05-08 | |
| 385 | Improve the visualization of the unmatched needle | openQA improvement | Closed | ancorgs | T10. Create a development mode in openQA | 2013-06-07 | |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-----|---|--------------------|--------|----------|--|------------|-----------------|
| 388 | Keep webUI up to date to handle new os-autoinst output | openQA improvement | Closed | ancorgs | T10. Create a development mode in openQA | 2013-05-31 | |
| 467 | Update the webUI to control os-autoinst | openQA improvement | Closed | ancorgs | T10. Create a development mode in openQA | 2013-05-23 | |
| 389 | Use mean square error to detect the best candidate | openQA improvement | Closed | aplanas | T10. Create a development mode in openQA | 2013-05-13 | |
| 499 | Create a RPC function to register new ISO images and create testing jobs for them | openQA improvement | Closed | cwh | T06. Replace the Makefile by a conf. / dispatcher method | 2013-06-04 | |
| 495 | design the interface | openQA improvement | Closed | lnussel | T06. Replace the Makefile by a conf. / dispatcher method | 2013-05-27 | |
| 496 | implement the json dispatcher interface | openQA improvement | Closed | lnussel | T06. Replace the Makefile by a conf. / dispatcher method | 2013-06-05 | |
| 521 | Refactor Makefile.pm | openQA improvement | Closed | cwh | T06. Replace the Makefile by a conf. / dispatcher method | 2013-06-07 | |
| 474 | Regular expressions to analyze ISO names | openQA improvement | Closed | cwh | T06. Replace the Makefile by a conf. / dispatcher method | 2013-05-31 | |
| 230 | Replace environment variables set in shell scripts by a real config file | openQA improvement | Closed | lnussel | T06. Replace the Makefile by a conf. / dispatcher method | 2013-06-06 | |
| 517 | update installation instructions | openQA improvement | Closed | | T06. Replace the Makefile by a conf. / dispatcher method | | |
| 519 | update the packages | openQA improvement | Closed | lnussel | T06. Replace the Makefile by a conf. / dispatcher method | 2013-06-06 | |
| 513 | use copy instead of rename() for test results | openQA improvement | Closed | cwh | T06. Replace the Makefile by a conf. / dispatcher method | 2013-06-11 | |
| 515 | write systemd generator for workers | openQA improvement | Closed | lnussel | T06. Replace the Makefile by a conf. / dispatcher method | 2013-06-07 | |
| 498 | write worker around os-autoinst | openQA improvement | Closed | lnussel | T06. Replace the Makefile by a conf. / dispatcher method | | |
| 396 | add "passed with defects" state | openQA improvement | Closed | | T05. Smart test scheduler | 2013-05-31 | |
| 383 | Add QEMU snapshots | openQA improvement | Closed | aplanas | T05. Smart test scheduler | 2013-05-10 | |
| 313 | Evaluate a composite approach for the needles | openQA improvement | Closed | | T05. Smart test scheduler | 2013-04-30 | |
| 377 | get rid of checklog | openQA improvement | Closed | lnussel | T05. Smart test scheduler | 2013-05-06 | |
| 497 | Implement SKIPTO environment variable | openQA improvement | Closed | aplanas | T05. Smart test scheduler | 2013-05-28 | |
| 478 | Merge test drivers in a single function | openQA improvement | Closed | coolo | T05. Smart test scheduler | 2013-05-28 | |
| 285 | port qemu backend to qmp | openQA improvement | Closed | | T05. Smart test scheduler | 2013-05-24 | Blocked by #257 |
| 257 | rewrite qemu monitor backend to use json | openQA improvement | Closed | lnussel | T05. Smart test scheduler | 2013-05-21 | Blocks #285 |
| 516 | Create a g+ video showing the basic features | openQA improvement | Closed | aplanas | Marketing actions | 2013-06-12 | |
| 390 | Write blog articles about openQA | openQA improvement | Closed | | Marketing actions | 2013-09-20 | |
| 311 | Add dependencies on the tests | openQA improvement | Closed | | T09. Add dependencies on the tests | 2013-06-14 | |
| 548 | Add RAIDx tests | openQA improvement | Closed | aplanas | T11. Task for end of iteration | 2013-06-14 | |
| 525 | change file system layout | openQA improvement | Closed | lnussel | T11. Task for end of iteration | 2013-06-12 | |
| 418 | Create installation tests for Factory | openQA improvement | Closed | aplanas | T11. Task for end of iteration | 2013-05-15 | |
| 419 | Create or update tests for applications | openQA improvement | Closed | aplanas | T11. Task for end of iteration | 2013-06-14 | |
| 534 | Fix exception where area is outside the image | openQA improvement | Closed | aplanas | T11. Task for end of iteration | 2013-06-12 | |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-----|--|--------------------|----------|----------|------------------------------------|------------|----------------|
| 550 | Fix the task creation when Live image | openQA improvement | Closed | aplanas | T11. Task for end of iteration | | |
| 692 | Front wiki page | openQA improvement | Closed | aplanas | T11. Task for end of iteration | 2013-08-30 | |
| 514 | implement isosize and overall again | openQA improvement | Closed | lnussel | T11. Task for end of iteration | 2013-06-11 | |
| 508 | implement USBOOT | openQA improvement | Closed | aplanas | T11. Task for end of iteration | 2013-06-11 | |
| 543 | openQA: Lunch and Learn Session | openQA improvement | Closed | aplanas | T11. Task for end of iteration | 2013-06-30 | |
| 544 | oSC13 workshop | openQA improvement | Closed | aplanas | T11. Task for end of iteration | 2013-07-21 | |
| 531 | rescue_cd has no other desktop than xfce | openQA improvement | Resolved | cwh | T11. Task for end of iteration | | |
| 546 | Training session to QA Maintenance team | openQA improvement | Closed | aplanas | T11. Task for end of iteration | 2013-08-30 | |
| 652 | implement NET test | openQA improvement | Closed | lnussel | | | |
| 833 | openqa: create update test | openQA improvement | Closed | | | | |
| 834 | openqa: introduce windows test | openQA improvement | Closed | | | 2013-10-10 | |
| 518 | create cron job to sync iso images | openQA improvement | Closed | aplanas | T12. Issues for the next iteration | | |
| 527 | fix the build view | openQA improvement | Closed | ancorgs | T12. Issues for the next iteration | | |
| 265 | Make test scheduler smarter | openQA improvement | Rejected | | T12. Issues for the next iteration | | |