

## openQA improvement - Issues

| #   | Subject                                   | Project            | Status | Assignee | Target version                 | Due date   | Related issues |
|-----|---|--------------------|--------|----------|--------------------------------|------------|----------------|
| 539 | Create a report of the development sprint | openQA improvement | Closed | aplanas  | T11. Task for end of iteration | 2013-06-19 |                |