

openSUSE 12.3 Release - Issues

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|-----|--|-----------------------|--------|----------|----------------|------------|---------------------------------|
| 184 | check all wiki pages on release day | openSUSE 12.3 Release | Closed | cwh | 12.3 Release | 2013-03-13 | Copied to #858 |
| 181 | collect press mentions | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-20 | |
| 180 | Add release party to the list of parties | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | | |
| 174 | update freecode entry | openSUSE 12.3 Release | Closed | _miska_ | 12.3 Release | 2013-03-17 | Copied to #847 |
| 173 | switch countdown to hourly rendering | openSUSE 12.3 Release | Closed | Inussel | 12.3 Release | 2013-03-13 | |
| 172 | get social media messages translated | openSUSE 12.3 Release | Closed | m1in7442 | 12.3 Release | 2013-03-13 | |
| 170 | find seeders | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-13 | |
| 169 | create meta data | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-12 | |
| 168 | bitorrent | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-13 | |
| 167 | deploy www.opensuse.org | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | 2013-03-13 | |
| 166 | push changes | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | 2013-03-13 | |
| 163 | install 12.3 wik pages as default | openSUSE 12.3 Release | Closed | _miska_ | 12.3 Release | 2013-03-12 | Copied to #857 |
| 160 | update wiki pages | openSUSE 12.3 Release | Closed | _miska_ | 12.3 Release | 2013-03-13 | Copied to #856 |
| 159 | move 12.2 to archive | openSUSE 12.3 Release | Closed | cwh | 12.3 Release | 2013-03-12 | Copied to #855 |
| 158 | update wiki | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-13 | Copied to #854 |
| 157 | prepare everthing in git | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | 2013-03-13 | |
| 156 | www.opensuse.org | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | 2013-11-19 | |
| 155 | deploy software.opensuse.org | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | 2013-03-13 | Copied to #713 |
| 154 | test the changes | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | 2013-03-12 | Copied to #712 |
| 153 | adjust to 12.3 | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | 2013-03-12 | Copied to #711 |
| 142 | translate text | openSUSE 12.3 Release | Closed | m1in7442 | 12.3 Release | 2013-03-13 | Blocked by #141 |
| 141 | write the text | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-12 | Blocks #142 |
| 140 | book hotel rooms | openSUSE 12.3 Release | Closed | toscalix | 12.3 Release | 2013-03-08 | |
| 138 | send the pot file to karl for translation | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | 2013-03-10 | |
| 137 | Update the rsync modules to include 12.3 ISO and repo | openSUSE 12.3 Release | Closed | aplanas | 12.3 Release | 2013-03-11 | Copied to #884 |
| 132 | update shop.opensuse.org | openSUSE 12.3 Release | Closed | Inussel | 12.3 Release | 2013-03-13 | Blocked by #131, Copied to #721 |
| 131 | request new box image and link | openSUSE 12.3 Release | Closed | Inussel | 12.3 Release | 2013-03-13 | Blocks #132, Copied to #720 |
| 130 | shop.opensuse.org | openSUSE 12.3 Release | Closed | Inussel | 12.3 Release | 2013-03-13 | Copied to #719 |
| 101 | Release party organization | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | | Has duplicate #102 |
| 99 | write wiki article or something about uefi and secure boot | openSUSE 12.3 Release | Closed | aplanas | 12.3 Release | 2013-03-13 | |

| # | Subject | Project | Status | Assignee | Target version | Due date | Related issues |
|----|---|-----------------------|--------|-------------|----------------|------------|----------------|
| 96 | Travel to Nuremberg for 12.3 Release Date | openSUSE 12.3 Release | Closed | Inussel | 12.3 Release | 2013-03-08 | |
| 90 | collect quotes | openSUSE 12.3 Release | Closed | wstephenson | 12.3 Release | 2013-03-04 | |
| 89 | video casts? | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-13 | |
| 88 | check www.o.o snippet into git | openSUSE 12.3 Release | Closed | ancorgs | 12.3 Release | 2013-03-08 | Blocked by #87 |
| 87 | write snippet for www.o.o | openSUSE 12.3 Release | Closed | wstephenson | 12.3 Release | 2013-03-07 | Blocks #88 |
| 86 | snippet for www.o.o | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-13 | |
| 82 | Translate announcement from news.o.o | openSUSE 12.3 Release | Closed | m1in7442 | 12.3 Release | 2013-03-08 | Blocked by #85 |
| 79 | Text for News Sites | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-13 | |
| 66 | sneek peek #3 | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-12 | |
| 65 | sneek peek #2 | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-07 | |
| 64 | sneek peek #1 | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-05 | |
| 63 | Sneek Peeks | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-12 | |
| 29 | erase old upcoming features list | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-13 | Blocked by #11 |
| 19 | social media marketing plan | openSUSE 12.3 Release | Closed | | 12.3 Release | 2013-03-13 | Blocked by #11 |