

openSUSE 13.1 Release - Issues

#	Project	Tracker	Priority	Status	Subject	Author	Assignee	Target version	Due date	Related issues
269	openSUSE 13.1 Release	action	Normal	Resolved	update software.opensuse.org with USB stick instructions	Inussel	ancorgs	13.1 RC1	2013-09-30	
343	openSUSE 13.1 Release	action	Normal	Closed	redesign download page	Inussel		13.1 RC1	2013-10-10	
410	openSUSE 13.1 Release	action	Normal	Closed	Publish announcement of RC 1	Anonymous		13.1 RC1	2013-10-10	
411	openSUSE 13.1 Release	action	Normal	Closed	Write announcement of RC 1	Anonymous		13.1 RC1	2013-10-10	Related to #852
412	openSUSE 13.1 Release	action	Normal	Closed	Send some info about RC 1 for the announcement to jos	Anonymous	scarabeus_iv	13.1 RC1	2013-10-09	
459	openSUSE 13.1 Release	action	Normal	Closed	Find out what clouds we are active on	Anonymous		13.1 RC1	2013-10-10	Blocks #458
462	openSUSE 13.1 Release	action	Normal	Closed	get Microsoft Azure account	Anonymous		13.1 RC1	2013-10-24	
476	openSUSE 13.1 Release	action	Low	Closed	Create release counter for oS 13.1	Anonymous		13.1 RC1	2013-09-18	Blocks #715, Blocks #728, Copied to #4098
600	openSUSE 13.1 Release	action	Normal	Closed	move release notes to www.o.o	Inussel		13.1 RC1	2013-10-10	Copied to #4022
627	openSUSE 13.1 Release	action	Normal	Closed	debug and fix uefi test case failures in openQA	Inussel		13.1 RC1	2013-10-10	
707	openSUSE 13.1 Release	action	Normal	Closed	community repos	Inussel	ancorgs	13.1 RC1	2013-10-14	Copied from #144
708	openSUSE 13.1 Release	action	Normal	Resolved	ask community to add repo xml	Inussel	ancorgs	13.1 RC1	2013-10-14	Copied from #145, Copied to #4024
709	openSUSE 13.1 Release	action	Normal	Resolved	update git	Inussel	ancorgs	13.1 RC1	2013-10-14	Copied from #146, Copied to #4026
715	openSUSE 13.1 Release	action	Normal	Closed	install counter	Inussel	Inussel	13.1 RC1	2013-10-10	Blocked by #476, Blocked by #662
717	openSUSE 13.1 Release	action	Normal	Resolved	fix upgrade instructions in wiki	Inussel	ancorgs	13.1 RC1	2013-10-10	Copied from #80, Copied to #4028
718	openSUSE 13.1 Release	action	Normal	Closed	EULA review/update	Inussel	Inussel	13.1 RC1	2013-10-10	Copied from #103, Copied to #4030
720	openSUSE 13.1 Release	action	Normal	Closed	request new box image and link	Inussel	Inussel	13.1 RC1	2013-10-09	Blocks #721, Blocks #722, Copied from #131, Copied to #4626
739	openSUSE 13.1 Release	action	Low	Closed	develop script to ask packagers about features	Inussel	-miska-	13.1 RC1	2013-10-09	Blocks #438
740	openSUSE 13.1 Release	action	Normal	Closed	close old Factory bugs	Inussel	aplanas	13.1 RC1	2013-09-19	
752	openSUSE 13.1 Release	action	Normal	Resolved	verify piwik works	Inussel	aplanas	13.1 RC1	2013-10-08	Copied from #751, Copied to #753
756	openSUSE 13.1 Release	action	Normal	Closed	ping translators	Inussel	m1n7442	13.1 RC1	2013-10-09	

#	Project	Tracker	Priority	Status	Subject	Author	Assignee	Target version	Due date	Related issues
785	openSUSE 13.1 Release	action	Normal	Closed	remove btrfs diaog	Inussel	Inussel	13.1 RC1	2013-10-02	
787	openSUSE 13.1 Release	action	Normal	Closed	Measure Factory users that used DVD medium to install	Inussel	aplanas	13.1 RC1	2013-09-27	Copied to #861
788	openSUSE 13.1 Release	action	Normal	Closed	Create in Beta 1 a graph about # of Btrfs installations 11.X and 12.X (2011 - 2013)	Inussel	aplanas	13.1 RC1	2013-10-04	Copied to #860
789	openSUSE 13.1 Release	action	Normal	Closed	graph about # of Btrfs installations in beta1	Inussel	aplanas	13.1 RC1	2013-10-10	Related to #810, Copied to #859
798	openSUSE 13.1 Release	action	Normal	Closed	tell open source press the plan about active doc	Inussel		13.1 RC1	2013-09-20	
805	openSUSE 13.1 Release	action	Normal	Closed	openqa: debug plymouth fail	Inussel		13.1 RC1	2013-10-07	
815	openSUSE 13.1 Release	action	Normal	Closed	notify greek translation team that they need to go to 100%	Inussel	Inussel	13.1 RC1	2013-09-20	
821	openSUSE 13.1 Release	action	Normal	Closed	Define specific actions related with btrfs for RC1	toscalix	Inussel	13.1 RC1	2013-10-04	
828	openSUSE 13.1 Release	action	Normal	Closed	openqa: add workaround for bug 834165	Inussel	Inussel	13.1 RC1	2013-09-24	
829	openSUSE 13.1 Release	action	Normal	Resolved	openqa: fix reboot test	Inussel	cwh	13.1 RC1	2013-10-09	
830	openSUSE 13.1 Release	action	High	Closed	Add openSUSE 13.1 to bugzilla	coolo	Inussel	13.1 RC1	2013-10-08	
840	openSUSE 13.1 Release	action	High	Closed	update slide show	Inussel	mlln7442	13.1 RC1	2013-10-08	Copied to #4032
851	openSUSE 13.1 Release	action	Normal	Closed	openqa: needle editor crash	Inussel	ancorgs	13.1 RC1	2013-10-10	
852	openSUSE 13.1 Release	action	Normal	Closed	Analysis btrfs in Beta 1: bugzilla	toscalix	aplanas	13.1 RC1	2013-10-10	Related to #411
853	openSUSE 13.1 Release	action	Normal	Closed	openqa: rsync factory-snapshot too	Inussel	Inussel	13.1 RC1	2013-10-10	
860	openSUSE 13.1 Release	action	Normal	Closed	Create in RC2 a graph about # of Btrfs installations	aplanas	aplanas	13.1 RC1	2013-10-31	Copied from #788
864	openSUSE 13.1 Release	action	Normal	Closed	sign iso images	Inussel	scarabeus_iv	13.1 RC1	2013-10-10	Blocks #865, Copied to #897
865	openSUSE 13.1 Release	action	Normal	Closed	sync the release to the mirrors	Inussel	Inussel	13.1 RC1	2013-10-10	Blocked by #864, Copied to #892
866	openSUSE 13.1 Release	action	Normal	Resolved	merge back maintenance updates	Inussel	scarabeus_iv	13.1 RC1	2013-10-09	Copied to #890, Copied to #4034
867	openSUSE 13.1 Release	action	Normal	Closed	prepare software.opensuse.org	Inussel	ancorgs	13.1 RC1	2013-10-11	Copied to #891, Copied to #4036