

openSUSE 13.1 Release - Issues

#	Project	Tracker	Priority	Status	Subject	Author	Assignee	Target version	Due date	Related issues
816	openSUSE 13.1 Release	action	Normal	Closed	adjust software.o.o for B1	Inussel	ancorgs	13.1 Beta 1	2013-09-19	
813	openSUSE 13.1 Release	action	Normal	Closed	Announce internally at SUSE the Beta Release and btrf	toscalix	Inussel	13.1 Beta 1	2013-09-19	
812	openSUSE 13.1 Release	action	Normal	Resolved	add beta1 in bugzilla	Inussel	coolo	13.1 Beta 1	2013-09-18	
811	openSUSE 13.1 Release	action	Urgent	Closed	openqa: adjust for btrfs popup	Inussel	Inussel	13.1 Beta 1	2013-09-16	
810	openSUSE 13.1 Release	action	Normal	Closed	Include the pop-up for testing btrfs in Beta announcement	toscalix	Inussel	13.1 Beta 1	2013-10-04	Related to #809, Related to #791, Related to #789
809	openSUSE 13.1 Release	action	Normal	Closed	Announce the pop-up in factory mailing list	toscalix	coolo	13.1 Beta 1	2013-10-04	Related to #810
808	openSUSE 13.1 Release	action	Normal	Closed	Announce the pop-up in Beta for testing btrfs	toscalix		13.1 Beta 1	2013-10-04	Precedes #407, Precedes #730
807	openSUSE 13.1 Release	action	Normal	Closed	openqa: debug gnome blue screen	Inussel		13.1 Beta 1	2013-09-18	
803	openSUSE 13.1 Release	action	Normal	Closed	openqa: debug usbinst fail	Inussel	cwh	13.1 Beta 1	2013-09-16	
802	openSUSE 13.1 Release	action	Normal	Closed	openqa: port to JSON-RPC 1.0	Inussel	Inussel	13.1 Beta 1	2013-09-13	
800	openSUSE 13.1 Release	action	Normal	Closed	include greek on the dvd	Inussel	coolo	13.1 Beta 1	2013-09-17	
797	openSUSE 13.1 Release	action	Normal	Resolved	remove manuals from dvds	Inussel	coolo	13.1 Beta 1	2013-09-17	
793	openSUSE 13.1 Release	action	Normal	Closed	openqa: debug gnome crash	Inussel	Inussel	13.1 Beta 1	2013-09-17	
792	openSUSE 13.1 Release	action	Normal	Closed	openqa: debug kde segfault	Inussel	alarrosa	13.1 Beta 1	2013-09-17	
791	openSUSE 13.1 Release	action	Normal	Closed	release btrfsprogs update	Inussel	Inussel	13.1 Beta 1	2013-09-19	Related to #810
786	openSUSE 13.1 Release	action	Normal	Closed	Measure BtrFS in Factory for the last 6 month	Inussel	aplanas	13.1 Beta 1	2013-09-13	
784	openSUSE 13.1 Release	action	Normal	Closed	come up with btrfs story for beta 1	Inussel		13.1 Beta 1	2013-09-18	Related to #814
783	openSUSE 13.1 Release	action	Normal	Closed	promote beta medium internally	Inussel	Inussel	13.1 Beta 1	2013-09-13	
755	openSUSE 13.1 Release	action	Normal	Resolved	talk to SLE QA about Factory	Inussel	aplanas	13.1 Beta 1	2013-09-19	
751	openSUSE 13.1 Release	action	Normal	Resolved	verify piwik works	Inussel	aplanas	13.1 Beta 1	2013-09-17	Copied to #752, Copied to #4020
750	openSUSE 13.1 Release	action	High	Closed	communicate OBS freeze times to OBS team	Inussel	Inussel	13.1 Beta 1	2013-09-16	

#	Project	Tracker	Priority	Status	Subject	Author	Assignee	Target version	Due date	Related issues
748	openSUSE 13.1 Release	action	Urgent	Closed	try deployment of www.opensuse.org	Inussel	ancorgs	13.1 Beta 1	2013-09-18	
745	openSUSE 13.1 Release	action	High	Closed	debug and fix openSUSE-Factory-NET-i586-Build0677-xfce looping	Inussel	-miska-	13.1 Beta 1	2013-09-05	
744	openSUSE 13.1 Release	action	Normal	Closed	update https://en.opensuse.org/openSUSE:Release_process	Inussel		13.1 Beta 1	2013-09-03	
730	openSUSE 13.1 Release	action	Normal	Closed	Call for testing - BetaPizza Parties article	Anonymous		13.1 Beta 1	2013-10-11	Precedes #407, Follows #808
662	openSUSE 13.1 Release	action	Low	Closed	Refactor the counter script	aplanas	aplanas	13.1 Beta 1	2013-09-19	Blocks #715
654	openSUSE 13.1 Release	action	Normal	Closed	send shim to signing	Inussel	Inussel	13.1 Beta 1	2013-09-13	
653	openSUSE 13.1 Release	action	Normal	Closed	request new 2048 bit key for shim	Inussel	Inussel	13.1 Beta 1	2013-08-27	
647	openSUSE 13.1 Release	action	Normal	Closed	announce beta1 deadline internally	Inussel	coolo	13.1 Beta 1	2013-09-09	
628	openSUSE 13.1 Release	action	Normal	Closed	fix NET iso in openQA	Inussel		13.1 Beta 1		
597	openSUSE 13.1 Release	action	Normal	Closed	Polishing and publishing the document	toscalix	aplanas	13.1 Beta 1	2013-09-06	
594	openSUSE 13.1 Release	action	Normal	Resolved	Factory development process documentation	toscalix	aplanas	13.1 Beta 1	2013-09-06	
551	openSUSE 13.1 Release	action	Normal	Closed	openSUSE Hackathons	toscalix	Inussel	13.1 Beta 1	2013-08-29	
414	openSUSE 13.1 Release	action	Normal	Resolved	Write an article about adding the last packages and updates in time for openSUSE 13.1 Beta 1	Anonymous		13.1 Beta 1	2013-09-05	
409	openSUSE 13.1 Release	action	Urgent	Closed	Send some info about Beta 1 for the announcement to jos	Anonymous	coolo	13.1 Beta 1	2013-10-15	Blocks #408
408	openSUSE 13.1 Release	action	Normal	Closed	Write announcement of Beta 1	Anonymous		13.1 Beta 1	2013-10-18	Blocked by #409
407	openSUSE 13.1 Release	action	Urgent	Closed	Publish announcement of Beta 1	Anonymous	ancorgs	13.1 Beta 1	2013-10-18	Follows #730, Follows #808
357	openSUSE 13.1 Release	action	Normal	Closed	Release notes during installation	toscalix	Inussel	13.1 Beta 1	2013-09-19	
177	openSUSE 13.1 Release	action	Normal	Closed	evaluate Factory development process	Inussel	coolo	13.1 Beta 1	2013-08-30	