

openSUSE 13.1 Release - Issues

#	Project	Tracker	Priority	Status	Subject	Author	Assignee	Target version	Due date	Related issues
830	openSUSE 13.1 Release	action	High	Closed	Add openSUSE 13.1 to bugzilla	coolo	Inussel	13.1 RC1	2013-10-08	
840	openSUSE 13.1 Release	action	High	Closed	update slide show	Inussel	mclin7442	13.1 RC1	2013-10-08	Copied to #4032
740	openSUSE 13.1 Release	action	Normal	Closed	close old Factory bugs	Inussel	aplanas	13.1 RC1	2013-09-19	
798	openSUSE 13.1 Release	action	Normal	Closed	tell open source press the plan about active doc	Inussel		13.1 RC1	2013-09-20	
815	openSUSE 13.1 Release	action	Normal	Closed	notify greek translation team that they need to go to 100%	Inussel	Inussel	13.1 RC1	2013-09-20	
828	openSUSE 13.1 Release	action	Normal	Closed	openqa: add workaround for bug 834165	Inussel	Inussel	13.1 RC1	2013-09-24	
787	openSUSE 13.1 Release	action	Normal	Closed	Measure Factory users that used DVD medium to install	Inussel	aplanas	13.1 RC1	2013-09-27	Copied to #861
269	openSUSE 13.1 Release	action	Normal	Resolved	update software.opensuse.org with USB stick instructions	Inussel	ancorgs	13.1 RC1	2013-09-30	
785	openSUSE 13.1 Release	action	Normal	Closed	remove btrfs diag	Inussel	Inussel	13.1 RC1	2013-10-02	
788	openSUSE 13.1 Release	action	Normal	Closed	Create in Beta 1 a graph about # of Btrfs installations 11.X and 12.X (2011 - 2013)	Inussel	aplanas	13.1 RC1	2013-10-04	Copied to #860
821	openSUSE 13.1 Release	action	Normal	Closed	Define specific actions related with btrfs for RC1	toscalix	Inussel	13.1 RC1	2013-10-04	
805	openSUSE 13.1 Release	action	Normal	Closed	openqa: debug plymouth fail	Inussel		13.1 RC1	2013-10-07	
752	openSUSE 13.1 Release	action	Normal	Resolved	verify piwik works	Inussel	aplanas	13.1 RC1	2013-10-08	Copied from #751, Copied to #753
412	openSUSE 13.1 Release	action	Normal	Closed	Send some info about RC 1 for the announcement to jos	Anonymous	scarabeus_iv	13.1 RC1	2013-10-09	
720	openSUSE 13.1 Release	action	Normal	Closed	request new box image and link	Inussel	Inussel	13.1 RC1	2013-10-09	Blocks #721, Blocks #722, Copied from #131, Copied to #4626
756	openSUSE 13.1 Release	action	Normal	Closed	ping translators	Inussel	mclin7442	13.1 RC1	2013-10-09	
829	openSUSE 13.1 Release	action	Normal	Resolved	openqa: fix reboot test	Inussel	cwh	13.1 RC1	2013-10-09	
866	openSUSE 13.1 Release	action	Normal	Resolved	merge back maintenance updates	Inussel	scarabeus_iv	13.1 RC1	2013-10-09	Copied to #890, Copied to #4034
343	openSUSE 13.1 Release	action	Normal	Closed	redesign download page	Inussel		13.1 RC1	2013-10-10	
410	openSUSE 13.1 Release	action	Normal	Closed	Publish announcement of RC 1	Anonymous		13.1 RC1	2013-10-10	
411	openSUSE 13.1 Release	action	Normal	Closed	Write announcement of RC 1	Anonymous		13.1 RC1	2013-10-10	Related to #852
459	openSUSE 13.1 Release	action	Normal	Closed	Find out what clouds we are active on	Anonymous		13.1 RC1	2013-10-10	Blocks #458

#	Project	Tracker	Priority	Status	Subject	Author	Assignee	Target version	Due date	Related issues
600	openSUSE 13.1 Release	action	Normal	Closed	move release notes to www.o.o	Inussel		13.1 RC1	2013-10-10	Copied to #4022
627	openSUSE 13.1 Release	action	Normal	Closed	debug and fix uefi test case failures in openQA	Inussel		13.1 RC1	2013-10-10	
715	openSUSE 13.1 Release	action	Normal	Closed	install counter	Inussel	Inussel	13.1 RC1	2013-10-10	Blocked by #476, Blocked by #662
717	openSUSE 13.1 Release	action	Normal	Resolved	fix upgrade instructions in wiki	Inussel	ancorgs	13.1 RC1	2013-10-10	Copied from #80, Copied to #4028
718	openSUSE 13.1 Release	action	Normal	Closed	EULA review/update	Inussel	Inussel	13.1 RC1	2013-10-10	Copied from #103, Copied to #4030
789	openSUSE 13.1 Release	action	Normal	Closed	graph about # of BtrFS installations in beta1	Inussel	aplanas	13.1 RC1	2013-10-10	Related to #810, Copied to #859
851	openSUSE 13.1 Release	action	Normal	Closed	openqa: needle editor crash	Inussel	ancorgs	13.1 RC1	2013-10-10	
852	openSUSE 13.1 Release	action	Normal	Closed	Analysis btrfs in Beta 1: bugzilla	toscalix	aplanas	13.1 RC1	2013-10-10	Related to #411
853	openSUSE 13.1 Release	action	Normal	Closed	openqa: rsync factory-snapshot too	Inussel	Inussel	13.1 RC1	2013-10-10	
864	openSUSE 13.1 Release	action	Normal	Closed	sign iso images	Inussel	scarabeus_iv	13.1 RC1	2013-10-10	Blocks #865, Copied to #897
865	openSUSE 13.1 Release	action	Normal	Closed	sync the release to the mirrors	Inussel	Inussel	13.1 RC1	2013-10-10	Blocked by #864, Copied to #892
867	openSUSE 13.1 Release	action	Normal	Closed	prepare software.opensuse.org	Inussel	ancorgs	13.1 RC1	2013-10-11	Copied to #891, Copied to #4036
707	openSUSE 13.1 Release	action	Normal	Closed	community repos	Inussel	ancorgs	13.1 RC1	2013-10-14	Copied from #144
708	openSUSE 13.1 Release	action	Normal	Resolved	ask community to add repo xml	Inussel	ancorgs	13.1 RC1	2013-10-14	Copied from #145, Copied to #4024
709	openSUSE 13.1 Release	action	Normal	Resolved	update git	Inussel	ancorgs	13.1 RC1	2013-10-14	Copied from #146, Copied to #4026
462	openSUSE 13.1 Release	action	Normal	Closed	get Microsoft Azure account	Anonymous		13.1 RC1	2013-10-24	
860	openSUSE 13.1 Release	action	Normal	Closed	Create in RC2 a graph about # of BtrFS installations	aplanas	aplanas	13.1 RC1	2013-10-31	Copied from #788
476	openSUSE 13.1 Release	action	Low	Closed	Create release counter for oS 13.1	Anonymous		13.1 RC1	2013-09-18	Blocks #715, Blocks #728, Copied to #4098
739	openSUSE 13.1 Release	action	Low	Closed	develop script to ask packagers about features	Inussel	-miska-	13.1 RC1	2013-10-09	Blocks #438