

## openSUSE 13.1 Release - Issues

Estimated time: 69.0

#	Tracker	Status	Subject	Estimated time
812	action	Resolved	add beta1 in bugzilla	
810	action	Closed	Include the pop-up for testing btrfs in Beta announcement	
809	action	Closed	Announce the pop-up in factory mailing list	
808	action	Closed	Announce the pop-up in Beta for testing btrfs	
807	action	Closed	openqa: debug gnome blue screen	
803	action	Closed	openqa: debug usbinst fail	
802	action	Closed	openqa: port to JSON-RPC 1.0	
800	action	Closed	include greek on the dvd	
797	action	Resolved	remove manuals from dvds	
793	action	Closed	openqa: debug gnome crash	
792	action	Closed	openqa: debug kde segfault	
791	action	Closed	release btrfsprogs update	
786	action	Closed	Measure Btrfs in Factory for the last 6 month	
784	action	Closed	come up with btrfs story for beta1	
755	action	Resolved	talk to SLE QA about Factory	
745	action	Closed	debug and fix openSUSE-Factory-NET-i586-Build0677-xfce looping	
654	action	Closed	send shim to signing	
653	action	Closed	request new 2048 bit key for shim	
647	action	Closed	announce beta1 deadline internally	
628	action	Closed	fix NET iso in openQA	
594	action	Resolved	Factory development process documentation	
407	action	Closed	Publish announcement of Beta 1	
177	action	Closed	evaluate Factory development process	
816	action	Closed	adjust software.o.o for B1	1.0
813	action	Closed	Announce internally at SUSE the Beta Release and btrf	1.0
811	action	Closed	openqa: adjust for btrfs popup	1.0
783	action	Closed	promote beta medium internally	1.0
751	action	Resolved	verify piwik works	1.0
750	action	Closed	communicate OBS freeze times to OBS team	1.0
744	action	Closed	update <a href="https://en.opensuse.org/openSUSE:Release_process">https://en.opensuse.org/openSUSE:Release_process</a>	1.0

#	Tracker	Status	Subject	Estimated time
409	action	Closed	Send some info about Beta 1 for the announcement to jos	1.0
597	action	Closed	Polishing and publishing the document	2.0
551	action	Closed	openSUSE Hackathons	2.0
408	action	Closed	Write announcement of Beta 1	3.0
748	action	Closed	try deployment of www.opensuse.org	4.0
730	action	Closed	Call for testing - BetaPizza Parties article	4.0
414	action	Resolved	Write an article about adding the last packages and updates in time for openSUSE 13.1 Beta 1	4.0
662	action	Closed	Refactor the counter script	10.0
357	action	Closed	Release notes during installation	32.0