

## openSUSE 13.1 Release - Issues

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
408	Write announcement of Beta 1	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-10-18	Blocked by #409
628	fix NET iso in openQA	openSUSE 13.1 Release	Closed		13.1 Beta 1		
730	Call for testing - BetaPizza Parties article	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-10-11	Precedes #407, Follows #808
744	update <a href="https://en.opensuse.org/openSUSE:Release_process">https://en.opensuse.org/openSUSE:Release_process</a>	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-09-03	
784	come up with btrfs story for beta1	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-09-18	Related to #814
807	openqa: debug gnome blue screen	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-09-18	
808	Announce the pop-up in Beta for testing btrfs	openSUSE 13.1 Release	Closed		13.1 Beta 1	2013-10-04	Precedes #407, Precedes #730
745	debug and fix openSUSE-Factory-NET-i586-Build0677-xfce looping	openSUSE 13.1 Release	Closed	_miska_	13.1 Beta 1	2013-09-05	
792	openqa: debug kde segfault	openSUSE 13.1 Release	Closed	alarrosa	13.1 Beta 1	2013-09-17	
407	Publish announcement of Beta 1	openSUSE 13.1 Release	Closed	ancorgs	13.1 Beta 1	2013-10-18	Follows #730, Follows #808
748	try deployment of <a href="http://www.opensuse.org">www.opensuse.org</a>	openSUSE 13.1 Release	Closed	ancorgs	13.1 Beta 1	2013-09-18	
816	adjust software.o.o for B1	openSUSE 13.1 Release	Closed	ancorgs	13.1 Beta 1	2013-09-19	
597	Polishing and publishing the document	openSUSE 13.1 Release	Closed	aplanas	13.1 Beta 1	2013-09-06	
662	Refactor the counter script	openSUSE 13.1 Release	Closed	aplanas	13.1 Beta 1	2013-09-19	Blocks #715
786	Measure BtrFS in Factory for the last 6 month	openSUSE 13.1 Release	Closed	aplanas	13.1 Beta 1	2013-09-13	
177	evaluate Factory development process	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-08-30	
409	Send some info about Beta 1 for the announcement to jos	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-10-15	Blocks #408
647	announce beta1 deadline internally	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-09-09	
800	include greek on the dvd	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-09-17	
809	Announce the pop-up in factory mailing list	openSUSE 13.1 Release	Closed	coolo	13.1 Beta 1	2013-10-04	Related to #810
803	openqa: debug usbinst fail	openSUSE 13.1 Release	Closed	cwh	13.1 Beta 1	2013-09-16	
357	Release notes during installation	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-09-19	
551	openSUSE Hackathons	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-08-29	
653	request new 2048 bit key for shim	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-08-27	
654	send shim to signing	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-09-13	
750	communicate OBS freeze times to OBS team	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-09-16	
783	promote beta medium internally	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-09-13	
791	release btrfsprogs update	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-09-19	Related to #810
793	openqa: debug gnome crash	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-09-17	
802	openqa: port to JSON-RPC 1.0	openSUSE 13.1 Release	Closed	lnussel	13.1 Beta 1	2013-09-13	

#	Subject	Project	Status	Assignee	Target version	Due date	Related issues
810	Include the pop-up for testing btrfs in Beta announcement	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-10-04	Related to #809, Related to #791, Related to #789
811	openqa: adjust for btrfs popup	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-16	
813	Announce internally at SUSE the Beta Release and btrf	openSUSE 13.1 Release	Closed	Inussel	13.1 Beta 1	2013-09-19	